



CHANGE ORDER
New Well - Florence

CHANGE ORDER NO: 01
DATE OF ISSUANCE: 07/11/2025
Contractor: Tom Arnold Drilling Contractor II, LLC
Architect/ Engineer: N/A

NTP Date: 05/12/2025

EXPLANATION:

1. Extension of time only due to PEC delays.

CONTRACT CHANGE:

1. No change to contract amount – time extension only.

A. Original Contract Amount	\$	42,800.00
B. Adjusted Contract Sum by previous Change Orders	\$	0.00
C. Contract Sum increased / (decreased) by this Change Order in the amount of	\$	0.00
D. New Contract Sum including this Change Order will be	\$	42,800.00

Percentage Increase of Total Change Orders over Original Contract Amount $\left(\frac{D-A}{A} * 100\right)$
(Not to Exceed 25% per state law) 0 %

The Contract Time will be changed by 30 days
The date of Substantial Completion as of the date of this Change Order 8/11/2025

RECOMMENDED BY:

Tom Arnold Drilling Contractor II, LLC
Contractor

Signature

Date

7-18-25

REVIEWED BY:

N/A
Architect/ Engineer

Signature

Date

ACCEPTED BY:

Thomas Crockett
County's Representative

Thomas Crockett
Signature

07/18/2025
Date