



CHANGE ORDER
CTTC Kitchen Remodel

CHANGE ORDER NO: 01

NTP Date: 06/18/2025

DATE OF ISSUANCE: 07/15/2025

Contractor: Falkenberg Construction Co., Inc.

Architect/ Engineer: N/A

EXPLANATION:

1. Mold Remediation

CONTRACT CHANGE:

1. Mold testing conducted – positive test result

A. Original Contract Amount	\$ 55,904.07
B. Adjusted Contract Sum by previous Change Orders	\$ 0.00
C. Contract Sum increased by this Change Order in the amount of	\$ 11,270.00
D. New Contract Sum including this Change Order will be	\$ 67,174.07

Percentage Increase of Total Change Orders over Original Contract Amount $\left(\frac{D-A}{A} * 100\right)$
(Not to Exceed 25% per state law) 20.15 %

The Contract Time will be changed by 0 days
The date of Substantial Completion as of the date of this Change Order 09/08/2025

RECOMMENDED BY:

Falkenberg Construction Co. Inc.
Contractor

John E. Castro
John E. Castro (Jul 16, 2025 15:04 CDT)
Signature

07/16/2025
Date

REVIEWED BY:

N/A
Architect/ Engineer

Signature

Date

ACCEPTED BY:

Dale Butler, Sr. Director, Facilities
County's Representative

Dale Butler
Signature

07/16/2025
Date