

8/11/2025  
CTTC Kitchen Remodel



## CHANGE ORDER CTTC Kitchen Remodel

**CHANGE ORDER NO:** 02

NTP Date: 06/18/2025

**DATE OF ISSUANCE:** 08/11/2025

Contractor: Falkenberg Construction Co., Inc.

Architect/ Engineer: N/A

**EXPLANATION:**

1. Moisture mitigation

**CONTRACT CHANGE:**

1. RH value for slab was higher than adhesive manufacturer will warranty

A. Original Contract Amount	\$	55,904.07
B. Adjusted Contract Sum by previous Change Orders	\$	67,174.07
C. Contract Sum increased / (decreased) by this Change Order in the amount of	\$	2,500.00
D. New Contract Sum including this Change Order will be	\$	69,674.07

Percentage Increase of Total Change Orders over Original Contract Amount  $\left(\frac{D-A}{A} * 100\right)$   
(Not to Exceed 25% per state law) 24.63%

The Contract Time will be changed by 0 days  
 The date of Substantial Completion as of the date of this Change Order 09/08/2025

**RECOMMENDED BY:**

Falkenberg Construction Co., Inc.  
Contractor

DocuSigned by:  
  
Signature 00B8142C0830456...

August 11, 2025 | 14:29 CDT  
Date

**REVIEWED BY:**

N/A  
Architect/ Engineer

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Date

**ACCEPTED BY:**

Matt Weber, Project Manager, Facilities  
County's Representative

Signature

08/11/2025  
Date