




# **WILLIAMSON COUNTY COMMISSIONERS COURT**

ROAD BOND PROGRAM

August 19, 2025


# PRECINCT 1



Projects under planning and  
design, no active  
construction projects.




# PRECINCT 2





# Liberty Hill (SH 29) Bypass (RM 1869 to CR 279)

Anticipated Completion  
Late 2025



Original contract amount = \$14,149,449.00

Total change orders = \$295,362.00

Adjusted contract price = \$14,444,811.00

Expenditures to date = \$10,675,313.03 (74%)



# Liberty Hill (SH 29) Bypass (RM 1869 to CR 279)





# Liberty Hill (SH 29) Bypass (RM 1869 to CR 279)






# Liberty Hill (SH 29) Bypass (RM 1869 to CR 279)





# Ronald Reagan Widening (SH 29 to FM 3405)

Anticipated Completion  
Summer 2027



Original Contract Price = \$52,159,299.00

Total Change Orders to Date = \$310,563.50

Adjusted Contract Price = \$52,469,862.50

Expenditures to Date = \$22,734,993.23 (43%)





# Ronald Reagan Widening (SH 29 to FM 3405)





# Ronald Reagan Widening (SH 29 to FM 3405)






# Ronald Reagan Widening (SH 29 to FM 3405)






# PRECINCT 3



# Corridor H/Sam Bass Road (RM 1431 to Wyoming Springs Drive)

Anticipated Completion  
Fall 2025



Original Contract Price = \$36,145,959.00

Total Change Orders to Date = -\$1,659,570.56


Adjusted Contract Price = \$34,486,388.44

Expenditures to Date = \$25,655,224.80 (74%)





# Corridor H/Sam Bass Road (RM 1431 to Wyoming Springs Drive)





# Corridor H/Sam Bass Road (RM 1431 to Wyoming Springs Drive)






# Corridor H/Sam Bass Road (RM 1431 to Wyoming Springs Drive)





# Wyoming Springs Extension (Brightwater Boulevard/Creek Bend to Sam Bass Road)

Anticipated Completion  
Late 2026



Partnership with the City of Round Rock

Original Contract Amount = \$25,917,630.47

Construction is managed by the City of Round Rock



# Wyoming Springs Extension (Brightwater Boulevard/Creek Bend to Sam Bass Road)





# Wyoming Springs Extension (Brightwater Boulevard/Creek Bend to Sam Bass Road)






# Wyoming Springs Extension (Brightwater Boulevard/Creek Bend to Sam Bass Road)





# CR 255 (Road and Bridge Funded) (CR 254 to Ronald Reagan Boulevard)

Anticipated Completion  
Summer 2026



Original Contract Price = \$20,847,300.93

Total Change Orders to Date = -\$13,235.52


Adjusted Contract Price = \$20,834,065.41

Expenditures to Date = \$9,725,036.87 (47%)






# CR 255 (Road and Bridge Funded) (CR 254 to Ronald Reagan Boulevard)





# CR 255 (Road and Bridge Funded) (CR 254 to Ronald Reagan Boulevard)






# CR 255 (Road and Bridge Funded) (CR 254 to Ronald Reagan Boulevard)





# SH 195 at Ronald Reagan Boulevard (Single Ramp at Ronald Reagan Boulevard)

Anticipated Completion  
Summer 2026



Original Contract Price = \$3,608,141.00

Total Change Orders to Date = \$0.00

Adjusted Contract Price = \$0.00

Expenditures to Date = \$0.00 (0%)




# SH 195 at Ronald Reagan Boulevard (Single Ramp at Ronald Reagan Boulevard)






# PRECINCT 4





# East Wilco Highway - Segment 2 (CR 137 South of Hutto to CR 404)

Anticipated Completion  
Summer 2028



Original contract amount = \$64,407,606.63

Total change orders = -\$1,907,404.64

Adjusted contract price = \$62,500,201.99

Expenditures to date = \$35,528,461.02 (57%)






# East Wilco Highway - Segment 2 (CR 137 South of Hutto and CR 404)





# East Wilco Highway - Segment 2 (CR 137 South of Hutto and CR 404)






# East Wilco Highway - Segment 2 (CR 137 South of Hutto and CR 404)





# Old Settlers Boulevard (North Red Bud Lane/CR 122 to CR 110)


Anticipated Completion  
Fall 2025



Partnership with the City of Round Rock


Original Contract Amount = \$14,920,847.10

Construction is managed by the City of Round Rock





# Old Settlers Boulevard (North Red Bud Lane/CR 122 to CR 110)





# Old Settlers Boulevard (North Red Bud Lane/CR 122 to CR 110)






# Old Settlers Boulevard (North Red Bud Lane/CR 122 to CR 110)





# CR 112 Widening (FM 1460/A.W. Grimes to CR 117)


Anticipated Completion  
Late 2026



Partnership with the City of Round Rock


Original Contract Amount = \$13,119,712.35

Construction is managed by the City of Round Rock






# CR 112 Widening (FM 1460/A.W. Grimes to CR 117)





# CR 112 Widening (CR 117 to CR 110)


Anticipated Completion  
Late 2026



Partnership with the City of Round Rock

Original Contract Amount = \$20,434,128.40

Construction is managed by the City of Round Rock






# CR 112 Widening (CR 117 to CR 110)





# CR 112 Widening (CR 117 to CR 110)






# CR 112 Widening (CR 117 to CR 110)





# FM 971 (Future Granger High School Turn Lanes)

Anticipated Completion  
Early 2026



Original Contract Price = \$1,161,629.00

Total Change Orders to Date = \$0.00

Adjusted Contract Price = \$0.00

Expenditures to Date = \$0.00 (0%)





# FM 971 (Future Granger High School Turn Lanes)

