

**SUPPLEMENTAL WORK AUTHORIZATION NO.5
TO
WORK AUTHORIZATION NO. 3**

**WILLIAMSON COUNTY ROAD BOND PROJECT:
Bagdad Road/CR 279 from Loop 332 to CR 281**

This Supplemental Work Authorization No. 5 to Work Authorization No. 3 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated April 7, 2020 (“Contract”) and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Binkley & Barfield, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 3 dated effective February 23rd, 2021 (the “Work Authorization”);

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- III. The Work Authorization shall terminate on April 30th, 2026. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment “C” (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties’ responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

ENGINEER:

By: 
Signature

David Calabuig
Printed Name

Vice President
Title

8/28/2025
Date

COUNTY:

By: _____
Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment C5 - Work Schedule

APPROVED
By Christen Eschberger at 2:42 pm, Aug 29, 2025

**ATTACHMENT C5
SCHEDULE FOR
BAGDAD ROAD/CR 279**

<u>Task</u>	<u>Description</u>	<u>Begin Date</u>	<u>End Date</u>
	NTP	3/01/2021	
1.	Project Management	3/01/2021	9/30/2025
2.	Route Design and Studies	3/16/2021	11/12/2021
4.	Public Involvement	3/16/2021	12/07/2021
5.	ROW Mapping	3/16/2021	9/15/2021
6.	Environmental Services	3/16/2021	8/16/2021
7.	Geotechnical Services	3/16/2021	6/15/2021
8.	PS&E Services	3/29/2021	11/23/2021
	60% Submittal		6/11/2021
	90% Submittal		9/21/2022
	100% Submittal		3/31/2023
	Final Sealed Submittal	4/1/2024	5/15/2024
	Create clearing plan set	9/9/2024	9/30/2024
	Update Final sealed submittal	12/01/2025	2/27/2026
9.	Clearing Set bidding Services	10/01/2024	11/15/2024
	Final Set Bidding Services	03/02/2026*	4/30/2026

*Utility relocations to be coordinated by County