

SUPPLEMENTAL WORK AUTHORIZATION NO. 04
TO
WORK AUTHORIZATION NO. 04

WILLIAMSON COUNTY PROJECT:
WEST MAIN STREET (FLORENCE)

This Supplemental Work Authorization No. 04 to Work Authorization No. 04 is made pursuant to the terms and conditions of the Williamson County Contract for Surveying Services, being dated May 13, 2024 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Austin Survey Company, LLC dba Inland Geodetics** (the "Surveyor").

WHEREAS, the County and the Surveyor executed Work Authorization No. 04 dated effective June 12, 2024 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Surveyor agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on **July 31, 2026**. The Services to be Provided by the Surveyor shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The updated Work Schedule is attached hereto as Attachment "C" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

SURVEYOR:

Austin Survey Company, LLC

By: Francisco Rivera
Signature

Francisco Rivera
Printed Name

President
Title

8/20/2025
Date

COUNTY:

Williamson County, Texas

By: _____
Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment C – Work Schedule

APPROVED

By Christen Eschberger at 3:20 pm, Sep 08, 2025



*Weather and right of entry dependent. Gaining ROE from all landowners in a timely manner will be critical in meeting deadlines for this project.