

SUPPLEMENTAL WORK AUTHORIZATION NO. 02
TO
WORK AUTHORIZATION NO. 02

WILLIAMSON COUNTY CORRIDOR PROJECT:
SEWARD JUNCTION LOOP NORTH

This Supplemental Work Authorization No. 02 to Work Authorization No. 02 is made pursuant to the terms and conditions of the Williamson County Contract for Surveying Services, being dated May 9, 2024 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **McGray & McGray Land Surveyors, Inc.** (the "Surveyor").

WHEREAS, the County and the Surveyor executed Work Authorization No. 02 dated effective January 8, 2025 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Surveyor agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on **July 31, 2026**. The Services to be Provided by the Surveyor shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The updated Work Schedule is attached hereto as Attachment "C" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

By Christen Eschberger at 3:14 pm, Sep 08, 2025

**ATTACHMENT C
WORK SCHEDULE
SEWARD JUNCTION LOOP NORTH**

Work shall begin 2 weeks after receiving written Notice-to-Proceed. McGray and McGray Land Surveyors, Inc. estimates project completion by July 31, 2026, with the following deliverable schedule:

- Draft ROW Map set (pdf), by November 15, 2025
- Final ROW Map set, by December 31, 2025
- ROW Monumentation set, by July 31, 2026

NOTE: Weather and access issues may affect timing for actual delivery of scoped items.