

SUPPLEMENTAL WORK AUTHORIZATION NO. 04
TO
WORK AUTHORIZATION NO. 07

WILLIAMSON COUNTY ROAD BOND PROJECT:
CR 314 Safety Improvements (IH 35 to CR 332)

This Supplemental Work Authorization No. 04 to Work Authorization No. 07 is made pursuant to the terms and conditions of the Williamson County Contract for Surveying Services, being dated May 13, 2024 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Austin Survey Company, LLC dba Inland Geodetics** (the "Surveyor").

WHEREAS, the County and the Surveyor executed Work Authorization No. 07 dated effective July 18, 2024 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Surveyor agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Services to be Provided by the Surveyor that were set out in the original Attachment "B" of the Work Authorization are hereby amended, changed, and modified to show an increase in the total parcel acquisitions by **4 additional parcels**, from **97** parcels to **101** parcels of Item d, Parcel Acquisition Documents, due to modifications related to the current developer agreement procurement. All changes and additions to services provided will be shown in the revised Attachment "B" (must be attached).
- II. The Work Authorization shall terminate on **February 28, 2026**. The Services to be Provided by the Surveyor shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

III. The maximum amount payable for service under the Work Authorization is hereby increased by **\$24,220.00** from \$243,925.00 to **\$268,145.00**. The revised Fee Schedule is attached hereto as Attachment “D” (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties’ responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Surveyor have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party’s execution below.

SURVEYOR:

Austin Survey Company, LLC

By: Francisco Rivera
Signature

Francisco Rivera
Printed Name

President
Title

8/29/2025
Date

COUNTY:

Williamson County, Texas

By: _____
Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment B – Services to be Provided by Surveyor

APPROVED Fee Schedule
By Christen Eschberger at 1:46 pm, Sep 12, 2025

ATTACHMENT B
SERVICES TO BE PROVIDED BY THE SURVEYOR FOR
CR 314 Safety Improvements (IH 35 to CR 332)

PROJECT AMENDMENT

PROJECT SCOPE

This amendment hereby increases the Parcel Acquisition Documents services by **four (4)** parcels, from 97 parcel acquisitions to an amount not to exceed 101 parcel acquisitions, along CR 314, from IH 35 to CR 332. Surveyor's Scope of Services is limited to those items outlined below.

a. **SURVEYING**

b. **FIELD SURVEYING:**

- i. **Parcel Acquisition Documents** (up to **4** additional parcel documents assumed; up to **0** additional parcel staking's assumed):
- Surveyor shall prepare preliminary parcel descriptions with associated parcel plats for ROW parcel and easement acquisition. Surveyor will perform sufficient 2-dimensional location of substantial features found within 25 feet of the proposed ROW lines and note any improvements requiring removal/relocation.
 - After receipt of title commitments, set appropriate monumentation in accordance with County requirements. Prepare signed and sealed documents for ROW parcel and easement acquisition(s).
 - Stake proposed ROW with suitable markers as requested, on a parcel-by-parcel basis, for the purposes of fence construction, utility installation, or property owner requests.

DELIVERABLES:

- Draft Parcel Acquisition Documents (pdf)
- Updated ROW map (roll plot) – if applicable
- Final Signed and Sealed Parcel Acquisition Documents (pdf)
- Survey CADD files
- ASCII point file of all points located/set during the course of the survey



Attachment C - WORK SCHEDULE

Inland Geodetics												
Start Date	Week 1	Week 37	Week 41	Week 69	Week 73	Week 77	Week 81	Week 85	Week 89	Week 93	Week 97	
NOTE*	4/1/2024	12/9/2024	1/6/2025	7/21/2025	8/18/2025	9/15/2025	10/13/2025	11/10/2025	12/8/2025	1/5/2026	2/28/2026	
PARCEL PREP												
FIELD MARKING OF ESMTS												
*Receivingn title comittments and client reviews is critical to meeting this estimated schedule. Adjustments will be communicated and approved by client.												



or \$ 6,055.00 each