



CHANGE ORDER
Justice Complex Improvements

CHANGE ORDER NO: 002 GMP1

NTP Date:09/18/2024

DATE OF ISSUANCE: 08/26/2025

Contractor: Vaughn Construction

Architect/ Engineer: Johnston

EXPLANATION:

1. Correction to line item A on Change Order 001 from \$3,330,832.00 to \$646,184.00
2. Correction to line item B on Change Order 001 from \$76,306.00 to \$0.00.
3. Correction to line item D on Change Order 001 from \$3,407,138.00 to \$646,184.00
4. Change in Fence Manufacturer
5. Spiked Topper
6. Privacy Screen
7. North Gate Speed Bumps
8. Additional Gate Photo Sensors
9. Addition of Knox Box
10. Additional 26 Days

CONTRACT CHANGE:

1. Additional 26 days to GMP1

Original Contract Amount	\$ 646,184.00
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 646,184.00
Contract Sum be increased /(decreased) by this Change Order in the amount of	\$ 11,831.00
The new Contract Sum including this Change Order will be	\$ 658,015.00

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 1.8309 %

The Contract Time will be changed by 26 days GMP 1 days

The date of Substantial Completion as of the date of this Change Order September 30th 2025

RECOMMENDED BY:

J.T.Vaughn Construction, LLC
Contractor


Signature

9/2/25
Date

REVIEWED BY:

Johnston LLC
Architect/ Engineer


Signature

Sep 3, 2025
Date



ACCEPTED BY:

Tommy Crockett

County's Representative

Thomas Crockett

Signature

Sep 4, 2025

Date