



**AMENDMENT NO. 1
TO
AGREEMENT FOR GEOTECHNICAL ENGINEERING SERVICES**

PROJECT: Juvenile Justice Center Addition
Geologic Assessment & Geotechnical
Services (a/k/a Juvenile Justice Center Additions) ("Project")

**GEOTECHNICAL
TEST ENGINEER:** ECS Southwest, LLP ("Test Engineer")
James Dedrick, P.E., Principal Engineer
14050 Summit Drive, Suite 101
Austin, TX 78728

**COUNTY'S DESIGNATED
REPRESENTATIVE:** Williamson County Facilities Department
Director of Facilities
3101 SE Inner Loop
Georgetown, Texas 78626

THIS AMENDMENT NO. 1 THE AGREEMENT FOR GEOTECHNICAL TEST ENGINEERING SERVICES ("Amendment No. 1") is by and between Williamson County, Texas a body corporate and politic under the laws of the State of Texas ("County") and Test Engineer.

RECITALS

WHEREAS, County and Test Engineer previously executed that certain Agreement for Geotechnical Test Engineering Services being dated effective February 28th, 2023 ("Agreement");

WHEREAS, pursuant to Article 20 of Agreement, the terms of the Agreement may be modified by a written, fully executed Contract Amendment;

WHEREAS, the parties wish to amend the language relating to **Production Schedule** under **Exhibit C** of the Agreement; and,

WHEREAS, it has become necessary to modify and amend the Agreement in accordance with the provisions thereof.

NOW, THEREFORE, premises considered, County and Test Engineer agree that the Agreement is modified and amended as follows:

I. Amendment to Exhibit B – Fee Schedule

The Fee Schedule shall be amended and supplanted by the attached Exhibit B – Fee Schedule.

II. Amendment to Exhibit C – Production Schedule

The Agreement Termination date set forth in Exhibit C - Production Schedule of the Agreement shall be amended and changed from June 2, 2023, to the new Agreement Termination date of June 14, 2027.

III. Terms of Agreement Control and Extent of Amendment No. 1

All other terms of the Agreement and any prior amendments thereto which have not been specifically amended herein shall remain the same and shall continue in full force and effect.

IN WITNESS WHEREOF, County and Test Engineer have executed this Amendment No. 1, in duplicate, to be effective as of the date of the last party's execution below.

Test Engineer:

ECS Southwest, LLP.

By: _____

Signature

Michael Sorgenfrei

Printed Name

Vice President

Title

Date Signed: 9/22/2025

COUNTY:

Williamson County, Texas

By: _____

Printed Name

Title

Date Signed: _____

EXHIBIT B
FEE SCHEDULE

This schedule indicates fees by Phase of the Basic Fee:

\$274,680.25

40%	ECS Southwest, LLP	\$ 109,197.75
-----	---------------------------	----------------------

MATERIAL TESTING - FIELD SERVICES	\$ 204,680.64
--	----------------------

ECS Southwest, LLP	\$ 204,680.25
Phase II Percentage of Project	39%

FINDINGS REPORT - FIELD INVESTIGATIONS & TESTING	\$ 45,000
---	------------------

ECS Southwest, LLP	\$ 45,000
Phase III Percentage of Project	41%

LABORATORY TESTING	\$ 25,000
---------------------------	------------------

ECS Southwest, LLP	\$ 25,000
Phase IV Percentage of Project	42%