



CHANGE ORDER
Veterans Services Remodel

CHANGE ORDER NO: 001

NTP Date: 07/01/2025

DATE OF ISSUANCE: 9/30/2025

Contractor: Vaughn Construction

Architect/ Engineer: Williamson County

EXPLANATION:

1. Additional 31 Days

CONTRACT CHANGE:

1. Additional 31 days

Original Contract Amount	\$ 169,032.00
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 169,032.00
Contract Sum be increased / (decreased) by this Change Order in the amount of	\$ 169,032.00
The new Contract Sum including this Change Order will be	\$ 169,032.00

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 0.00 %

The Contract Time will be changed by 31 days
The date of Substantial Completion as of the date of this Change Order November 7th 2025

RECOMMENDED BY:

J.T.Vaughn Construction, LLC
Contractor


Signature

10/7/25
Date

REVIEWED BY:

N/A
Architect/ Engineer

Signature

Date

ACCEPTED BY:

Dale Butler, Sr. Director, Facilities Management
County's Representative


Signature

Oct 7, 2025
Date