



**AMENDMENT NO. 1 TO SUPPLEMENTAL AGREEMENT NO. 4  
TO  
AGREEMENT FOR DESIGN & ENGINEERING SERVICES**

**PROJECT:** CJC Judges' Security Improvements ("Project")

**ARCHITECT /  
ENGINEER:** Johnston, LLC. ("A/E")  
David A. Butler, Senior Project Manager  
2603 Augusta Drive, Suite 1600  
Houston, TX 77057

**COUNTY'S DESIGNATED  
REPRESENTATIVE:** Williamson County Facilities Department  
Director of Facilities  
3101 SE Inner Loop  
Georgetown, Texas 78626

**THIS AMENDMENT NO. 1 to Supplemental Agreement No.4 to Agreement for Design and Engineering Services** ("Amendment No. 1") is by and between **Williamson County**, a body corporate and politic under the laws of the State of Texas ("County") and A/E.

**RECITALS**

**WHEREAS**, County and A/E previously executed that certain **Agreement for Design and Engineering Services** ("Agreement") being dated effective **January 28, 2022**, wherein A/E agreed to perform certain professional design and engineering services in connection with the Project;

**WHEREAS**, County and A/E subsequently executed **Supplemental Agreement No. 4 to Agreement for Design and Engineering Services** ("Supplemental Agreement") being dated effective September 12, 2025, wherein A/E agreed to perform additional professional design and engineering services in connection with the Project;

**WHEREAS**, pursuant to **Article 20**, the terms of the Agreement may be modified by a written, fully-executed Contract Amendment;

**WHEREAS**, the parties wish to amend the language relating to **Time for Performance of Additional Services** under **Article 3** of the Supplemental Agreement; and,

**WHEREAS**, it has become necessary to supplement, modify and amend the Supplemental Agreement in accordance with the provisions thereof.

**NOW, THEREFORE**, premises considered, County and A/E agree that the Supplemental Agreement is supplemented, modified and amended as follows:

**I. Amendment to Article 3 – Time for Performance of Additional Services**

The Supplemental Agreement Termination date set forth in Article 3, Time for Performance of Additional Services of the Supplemental Agreement shall be amended and changed from October 1<sup>st</sup>, 2025, to the new Supplemental Agreement Termination date of November 30<sup>th</sup>, 2025.

**II. Terms of Agreement Control and Extent of Amendment No. 1**

All other terms of the Agreement and any prior amendments thereto which have not been specifically amended herein shall remain the same and shall continue in full force and effect.

**III. IN WITNESS WHEREOF, County and A/E have executed this Amendment No. 1, in duplicate, to be effective as of the date of the last party's execution below.**

**A/E:**  
Johnston, LLC

By:  \_\_\_\_\_  
Signature

David Butler  
\_\_\_\_\_  
Printed Name

Senior Project Manager  
\_\_\_\_\_  
Title

Date Signed: October 14, 2025

**COUNTY:**  
Williamson County, Texas

By: \_\_\_\_\_

\_\_\_\_\_  
Printed Name

\_\_\_\_\_  
Title

Date Signed: \_\_\_\_\_