



**CHANGE ORDER**  
**Justice Complex Improvements**

**CHANGE ORDER NO:** 003 GMP2

NTP Date:10/22/2024

**DATE OF ISSUANCE:** 10/01/2025

Contractor: Vaughn Construction

Architect/ Engineer: Johnston

**EXPLANATION:**

- 1. Additional contract days due to coordination with Williamson County IT.

**CONTRACT CHANGE:**

- 1. Additional 37 days to GMP2

Original Contract Amount	\$ 3,330,832.00
Net change by previously submitted Change Orders	\$ 119,641.00
Contract sum prior to this Change Order was	\$ 3,450,473.00
Contract Sum be increased / (decreased) by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 3,450,473.00

Percentage Increase of Change Orders over Original Contract Amount  
(Not to Exceed 25% per state law) 2.2909 %

The Contract Time will be changed by 37 days GMP 2 days

The date of Substantial Completion as of the date of this Change Order November 7<sup>th</sup> 2025

**RECOMMENDED BY:**

J.T.Vaughn Construction, LLC  
Contractor

Signature

10/2/25  
Date

**REVIEWED BY:**

David Butler  
Architect/ Engineer

Signature

Oct 13, 2025  
Date

**ACCEPTED BY:**

Dale Butler  
County's Representative

Signature

Oct 14, 2025  
Date