



CHANGE ORDER
Attic IT Fire Suppression

CHANGE ORDER NO: 01

NTP Date: 1 July 25

DATE OF ISSUANCE: 10/17/2025

Contractor: Texas Air Systems

Architect/ Engineer: Cleary Zimmermann

EXPLANATION:

The Contractor had to add a Louver to the fire system; this was not caught during the design phase of the project.

CONTRACT CHANGE:

- 1. Additional services required

A. Original Contract Amount.....	\$ 217,175.00
B. Adjusted Contract Sum by previous Change Orders.....	\$ 0.00
C. Contract Sum increased by this Change Order in the amount of.....	\$ 8,618.00
D. New Contract Sum including this Change Order will be.....	\$ 225,793.00

Percentage Increase of Total Change Orders over Original Contract Amount $\left(\frac{D-A}{A} * 100\right)$
(Not to Exceed 25% per state law)..... 3.9%

The Contract Time will be changed by..... 0 days
The date of Substantial Completion as of the date of this Change Order..... 21 October 2025

RECOMMENDED BY:

Texas Air Systems
Contractor

[Signature]
Signature

10-23-2025
Date

REVIEWED BY:

Cleary Zimmermann
Architect/ Engineer

[Signature]
Signature

Date

ACCEPTED BY:

Tommy Crockett
County's Representative

Thomas Crockett
Signature

Date