

**SUPPLEMENTAL WORK AUTHORIZATION NO. 5
TO
WORK AUTHORIZATION NO. 2**

**WILLIAMSON COUNTY ROAD BOND PROJECT:
Atlas 14 Floodplain Mapping Update – Study Area Analysis**

This Supplemental Work Authorization No. 5 to Work Authorization No. 2 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated March 23, 2021 (“Contract”) and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Doucet & Associates, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 2 dated effective July 24, 2021 (the “Work Authorization”);

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on October 30, 2026. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment “C” (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

ENGINEER:

Doucet & Associates, Inc

By: 
Signature

Rob Clark
Printed Name

Director-PW/WR
Title

October 24, 2025
Date

COUNTY:

Williamson County, Texas

By: _____
Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment C - Work Schedule

APPROVED
By Christen Eschberger at 3:15 pm, Oct 27, 2025

**ATTACHMENT C
WORK SCHEDULE**
Work Authorization No. 2, Supplemental Authorization 5
Study Area LiDAR Update
San Gabriel Basin plus Berry Creek Hydrology

TASK	START	END
<i>Notice to Proceed*</i>	5/30/2025	6/2/2025
1. Project Management and Coordination	5/30/2025	10/30/2026
2. Data Collection	5/30/2025	6/13/2026
3. Hydrology Analysis	6/13/2025	9/15/2026
4. Hydraulic Analysis & Mapping	8/4/2025	10/31/2026
5. Documentation	11/30/2025	10/30/2026

** Task Start/End dates may shift depending on actual NTP date*