

**SUPPLEMENTAL WORK AUTHORIZATION NO. 5
TO
WORK AUTHORIZATION NO. 2**

**WILLIAMSON COUNTY ROAD BOND PROJECT:
Atlas 14 Floodplain Mapping Update – Technical Program Manager (“Project”)**

This Supplemental Work Authorization No. 5 to Work Authorization No. 2 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated March 24, 2020 (“Contract”) and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Half Associates, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 2 dated effective Jan 8, 2021 (the “Work Authorization”);

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on October 30, 2026. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment “C” (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

ENGINEER:

Half Associates, Inc

COUNTY:

Williamson County, Texas

By: Stephen Crawford
Signature

By: _____
Signature

Stephen Crawford
Printed Name

Printed Name

Vice President
Title

Title

10/24/2025
Date

Date

LIST OF ATTACHMENTS

Attachment C - Work Schedule

APPROVED

By Christen Eschberger at 3:12 pm, Oct 27, 2025

**ATTACHMENT C
WORK SCHEDULE
FOR Atlas 14 Floodplain Mapping
Work Authorization No. 2, Supplemental Authorization 5
LiDAR Update County-wide Technical Program Management**

TASK	START	END
<i>Notice to Proceed*</i>	5/30/2025	6/2/2025
1. PROJECT MANAGEMENT		
a. Monthly Progress Report, Invoices, and Billings	5/30/2025	10/30/2026
b. Project Coordination & Administration	5/30/2025	10/30/2026
c. Stakeholder Meetings (virtual stakeholder meetings)	5/30/2025	10/30/2026
d. Progress/Coordination Meetings	5/30/2025	10/30/2026
e. Technical Support	5/30/2025	10/30/2026
2. DOCUMENTATION		
f. TPM: Memorandum Templates and Deliverables	10/1/2025	10/30/2026

** Task Start/End dates may shift depending on actual NTP date*