


**WILLIAMSON COUNTY, TEXAS**  
**CHANGE ORDER NUMBER: 1**


Contractor: RHB Construction, Inc. NTP Required:  Yes  No  
 Project Name: CR 351 Bridge Riprap Replacement  
 Change Order Work Limits: Sta. \_\_\_\_\_ to Sta. \_\_\_\_\_  
 Type of Change (on federal-aid non-exempt projects): NA (Major/Minor)  
 Reasons: 2E (3 Max. - In order of importance - Primary first)


|                      |                 |
|----------------------|-----------------|
| Contract Award Date: | <u>6/4/2025</u> |
| Project Number:      | <u>25IFB45</u>  |
| Funding Source:      | _____           |
| Roadway:             | <u>CR351</u>    |


Describe the work being revised:  
**Miscellaneous Changes in Site Conditions**

Work to be performed in accordance with Items: \_\_\_\_\_  
 New or revised plan sheet(s) are attached and numbered: \_\_\_\_\_  
 New Special Provisions/Specifications to the contract are attached:  Yes  No  
 New Special Provisions to Item N/A No. N/A. Special Specification Item N/A are attached.  
 Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

|  |  |
|--|--|
| <p><small>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional charges for time, overhead and profit, or loss of compensation as a result of this change.</small></p> <p>THE CONTRACTOR Date <u>11-17-25</u></p> <p></p> <p>Typed/Printed Name <u>Ron Hummel</u></p> <p>Typed/Printed Title <u>V.P.</u></p> | <p><b>The following information must be provided</b></p>                                   |
|  | Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u>                                    |
|  | Amount added by this change order: <u>\$6,049.15</u>                                       |
|  | Original Contract Amount: <u>\$88,057.00</u>   |
|  | Total Change Orders To-Date: <u>1</u><br>Percent Change in Original Contract: <u>6.87%</u> |

RECOMMENDED FOR EXECUTION:  
 11-17-25  
 Williamson County Construction Staff Date

RECOMMENDED FOR EXECUTION:  
 11/17/25  
 Department of Infrastructure Date  
 Williamson County

 11-17-25  
 Director of Road and Bridge Date

APPROVED:  
 \_\_\_\_\_ Date  
 Presiding Officer of the  
 Williamson County Commissioners Court

\_\_\_\_\_  
 3rd Party Signature Date

## WILLIAMSON COUNTY, TEXAS

Change Order

1

Project # 25IFB45

TABLE B: Contract Items (Continued)

|   |  |      |             | ORIGINAL + PREVIOUSLY<br>REVISED |             | ADD or (DEDUCT) | NEW      |             |                      |
|---|--|------|-------------|----------------------------------|-------------|-----------------|----------|-------------|----------------------|
| ITEM  | DESCRIPTION                            | UNIT | UNIT PRICE  | QUANTITY                         | ITEM COST   | QUANTITY        | QUANTITY | ITEM COST   | OVERRUN/<br>UNDERRUN |
| 100-7001  | PREPARING ROW                          | AC   | \$57,250.00 | 0.10                             | \$5,725.00  | 0.00            | 0.10     | \$5,725.00  | \$0.00               |
| 104-7006  | REMOV CONC (RIPRAP)                    | SY   | \$95.00     | 180.00                           | \$17,100.00 | 0.00            | 180.00   | \$17,100.00 | \$0.00               |
| 110-7003  | EXCAV (SPECIAL)                        | CY   | \$115.00    | 150.00                           | \$17,250.00 | (34.23)         | 115.77   | \$13,313.55 | (\$3,936.45)         |
| 432-7024  | RIPRAP (STONE TY R)(DRY)(18 IN)        | CY   | \$365.00    | 90.00                            | \$32,850.00 | 30.84           | 120.84   | \$44,106.60 | \$11,256.60          |
| 500-7001  | MOBILIZATION                           | LS   | \$8,500.00  | 1.00                             | \$8,500.00  | 0.00            | 1.00     | \$8,500.00  | \$0.00               |
| 502-7001  | BARRICADES, SIGNS AND TRAFFIC HANDLING | MO   | \$4,500.00  | 1.00                             | \$4,500.00  | 0.00            | 1.00     | \$4,500.00  | \$0.00               |
| 506-7001  | ROCK FILTER DAMS (INSTALL) (TY 2)      | LF   | \$7.25      | 208.00                           | \$1,508.00  | (124.00)        | 84.00    | \$609.00    | (\$899.00)           |
| 506-7011  | ROCK FILTER DAMS (REMOVE)              | LF   | \$3.00      | 208.00                           | \$624.00    | (124.00)        | 84.00    | \$252.00    | (\$372.00)           |
|   |  |      |             |                                  |             | 0.00            |          |             |                      |
| The "Totals" from Table B of the previous work sheet: |  |      |             |                                  | \$0.00      |                 |          | \$0.00      | \$0.00               |
|   |  |      |             |                                  | \$88,057.00 |                 |          | \$94,106.15 | \$6,049.15           |

## CHANGE ORDER REASON(S) CODE CHART

|   |  |
|---|--|
| 1. Design Error or Omission                     | 1A. Incorrect PS&E<br>1B. Other  |
| 2. Differing Site Conditions<br>(unforeseeable) | 2A. Dispute resolution (expense caused by conditions and/or resulting delay)<br>2B. Unavailable material<br>2C. New development (conditions changing after PS&E completed)<br>2D. Environmental remediation<br>2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9)<br>2F. Site conditions altered by an act of nature<br>2G. Unadjusted utility (unforeseeable)<br>2H. Unacquired Right-of-Way (unforeseeable)<br>2I. Additional safety needs (unforeseeable)<br>2J. Other   |
| 3. County Convenience                           | 3A. Dispute resolution (not resulting from error in plans or differing site conditions)<br>3B. Public relations improvement<br>3C. Implementation of a Value Engineering finding<br>3D. Achievement of an early project completion<br>3E. Reduction of future maintenance<br>3F. Additional work desired by the County<br>3G. Compliance requirements of new laws and/or policies<br>3H. Cost savings opportunity discovered during construction<br>3I. Implementation of improved technology or better process<br>3J. Price adjustment on finished work (price reduced in exchange for acceptance)<br>3K. Addition of stock account or material supplied by state provision<br>3L. Revising safety work/measures desired by the County<br>3M. Other |
| 4. Third Party Accommodation                    | 4A. Failure of a third party to meet commitment<br>4B. Third party requested work<br>4C. Compliance requirements of new laws and/or policies (impacting third party)<br>4D. Other  |
| 5. Contractor Convenience                       | 5A. Contractor exercises option to change the traffic control plan<br>5B. Contractor requested change in the sequence and/or method of work<br>5C. Payment for Partnering workshop<br>5D. Additional safety work/measures desired by the contractor<br>5E. Other   |
| 6. Untimely ROW/Utilities                       | 6A. Right-of-Way not clear (third party responsibility for ROW)<br>6B. Right-of-Way not clear (County responsibility for ROW)<br>6C. Utilities not clear<br>6D. Other  |