

**SUPPLEMENTAL WORK AUTHORIZATION NO. 8  
TO  
WORK AUTHORIZATION NO. 5**

**WILLIAMSON COUNTY ROAD BOND PROJECT:  
Southeast Loop Phase 2 PS&E**

This Supplemental Work Authorization No. 8 to Work Authorization No. 5 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated March 13, 2017 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Johnson, Mirmiran & Thompson, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 5 dated effective July 16, 2021 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on April 30, 2026. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C5-8" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

**IN WITNESS WHEREOF**, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

**ENGINEER:**

Johnson, Mirmiran & Thompson, Inc.

By:   
Signature

Jason West  
Printed Name

Vice President  
Title

11/19/2025 | 4:47:41 PM EST  
Date

**COUNTY:**

Williamson County

By: \_\_\_\_\_  
Signature

\_\_\_\_\_  
Printed Name


\_\_\_\_\_  
Title

\_\_\_\_\_  
Date

**LIST OF ATTACHMENTS**

Attachment C5-8 - Work Schedule

**APPROVED**  
*By Christen Eschberger at 3:06 pm, Nov 24, 2025*



Date: Fri 11/21/25

Task		Summary		External Milestone		Manual Task		Duration-only		Manual Summary		External Tasks		Critical Split
Split		Project Summary		Inactive Milestone		Manual Summary Rollup		Start-only		Critical		External Milestone		Progress
Milestone		External Tasks		Inactive Summary		Manual Summary Rollup		Finish-only		Critical		External Milestone		Deadline