

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

Contractor: Asphalt Inc. LLC dba Lone Star Paving Company NTP Required: Yes No

Project Name: CR175 Milling and Inlay

Change Order Work Limits: Sta. _____ to Sta. _____

Type of Change(on federal-aid non-exempt projects): NA (Major/Minor)

Reasons: 2E (3 Max. - In order of importance - Primary first)

Describe the work being revised:

Miscellaneous Changes In Site Conditions

Work to be performed in accordance with Items: _____

New or revised plan sheet(s) are attached and numbered: _____

New Special Provisions/Specifications to the contract are attached: Yes No

New Special Provisions to Item N/A No. N/A Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p><i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</i></p> <p>THE CONTRACTOR Date <u>11/26/2025</u></p> <p>By <u>[Signature]</u></p> <p>Typed/Printed Name <u>Jon Wickes</u></p> <p>Typed/Printed Title <u>Project Manager</u></p>	<p>The following information must be provided</p> <p>Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u></p> <p>Amount reduced by this change order: <u>(\$82,644.12)</u></p> <p>Original Contract Amount: <u>\$1,608,109.35</u></p> <p>Total Change Orders To-Date: <u>1</u></p> <p>Percent Change in Original Contract: <u>-5.14%</u></p>
---	--

RECOMMENDED FOR EXECUTION:

[Signature] 11/26/25
Williamson County Construction Staff Date

RECOMMENDED FOR EXECUTION:

[Signature] 11/26/25
Department of Infrastructure Date
Williamson County

[Signature] 11/26/25
Director of Road and Bridge Date

APPROVED:

3rd Party Signature Date

Presiding Officer of the
Williamson County Commissioners Court Date

WILLIAMSON COUNTY, TEXAS

Change Order

1

Project # 25IFB63

TABLE B: Contract Items (Continued)

				ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW			
ITEM		DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
316	7011	ASPH (CRS-2)	GAL	\$2.60	17,584.00	\$45,718.40	416.00	18,000.00	\$46,800.00	\$1,081.60
316	7173	AGGR (TY-B GR-4 SAC-B)	CY	\$112.00	437.00	\$48,944.00	(12.00)	425.00	\$47,600.00	(\$1,344.00)
341	7001	D-GR HMA TY-B PG64-22	TON	\$109.25	3,080.00	\$336,490.00	(457.33)	2,622.67	\$286,526.70	(\$49,963.30)
341	7048	D-GR HMA TY-D PG70-22	TON	\$125.00	8,290.00	\$1,036,250.00	(293.93)	7,996.07	\$999,508.75	(\$36,741.25)
354	7052	PLANE ASPH CONC PAV (3")	SY	\$1.55	50,238.00	\$77,868.90	(865.55)	49,372.45	\$76,527.30	(\$1,341.60)
354	7057	PLANE ASPH CONC PAV (8")	SY	\$4.00	7,000.00	\$28,000.00	(915.13)	6,084.87	\$24,339.48	(\$3,660.52)
500	7001	MOBILIZATION	LS	\$6,550.00	1.00	\$6,550.00	0.00	1.00	\$6,550.00	\$0.00
502	7001	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$5,300.00	1.00	\$5,300.00	0.00	1.00	\$5,300.00	\$0.00
662	7112	WK ZN PAV MRK SHT TERM (TAB) TY W	EA	\$1.50	329.00	\$493.50	0.00	329.00	\$493.50	\$0.00
666	7023	REFL PAV MRK TY I (W) 8" SLD (90 MIL)	LF	\$1.55	1,161.00	\$1,799.55	476.00	1,637.00	\$2,537.35	\$737.80
666	7035	REFL PAV MRK TY I (W) 24" SLD (90 MIL)	LF	\$11.00	143.00	\$1,573.00	268.00	411.00	\$4,521.00	\$2,948.00
666	7041	REFL PAV MRK TY I (W) ARROW (90 MIL)	EA	\$395.00	5.00	\$1,975.00	11.00	16.00	\$6,320.00	\$4,345.00
666	7065	REFL PAV MRK TY I (W) WORD (90 MIL)	EA	\$395.00	6.00	\$2,370.00	4.00	10.00	\$3,950.00	\$1,580.00
666	7168	RE PM TY II (W) 4" (BRK)	LF	\$0.25	3,638.00	\$909.50	182.00	3,820.00	\$955.00	\$45.50
666	7171	RE PM TY II (W) 4" (SLD)	LF	\$0.20	10,835.00	\$2,167.00	(2,679.00)	8,156.00	\$1,631.20	(\$535.80)
666	7179	RE PM TY II (W) 8" (SLD)	LF	\$0.75	1,161.00	\$870.75	489.00	1,650.00	\$1,237.50	\$366.75
666	7184	RE PM TY II (W) 24" (SLD)	LF	\$1.90	143.00	\$271.70	268.00	411.00	\$780.90	\$509.20
666	7186	REFL PAV MRK TY II (W) ARROW	EA	\$60.00	10.00	\$600.00	6.00	16.00	\$960.00	\$360.00
666	7194	REFL PAV MRK TY II (W) WORD	EA	\$60.00	6.00	\$360.00	4.00	10.00	\$600.00	\$240.00
666	7401	REFL PAV MRK TY I (W) 4" BRK (90 MIL)	LF	\$0.60	3,638.00	\$2,182.80	162.00	3,800.00	\$2,280.00	\$97.20
666	7404	REFL PAV MRK TY I (W) 4" SLD (90 MIL)	LF	\$0.55	10,835.00	\$5,959.25	(2,554.00)	8,281.00	\$4,554.55	(\$1,404.70)
672	7006	REFL PAV MRKR TY II-C-R	EA	\$4.00	364.00	\$1,456.00	9.00	373.00	\$1,492.00	\$36.00
The "Totals" from Table B of the previous work sheet:						\$0.00			\$0.00	\$0.00
						\$1,608,109.35			\$1,525,465.23	(\$82,644.12)

CHANGE ORDER REASON(S) CODE CHART

<p>1. Design Error or Omission</p>	<p>1A. Incorrect PS&E 1B. Other</p>
<p>2. Differing Site Conditions (unforeseeable)</p>	<p>2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other</p>
<p>3. County Convenience</p>	<p>3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other</p>
<p>4. Third Party Accommodation</p>	<p>4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other</p>
<p>5. Contractor Convenience</p>	<p>5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other</p>
<p>6. Untimely ROW/Utilities</p>	<p>6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other</p>