



CHANGE ORDER SWRP Trail Drainage

CHANGE ORDER NO: #01

DATE OF ISSUANCE: 11-25-2025

Contractor: Falkenberg

Architect/ Engineer: KPA

EXPLANATION:

- Form & Pour curb at the Quarry SP location to help with future erosion
- Re-grade existing soil around area, as needed
- Clean up site and demobilize from work area

CONTRACT CHANGE:

- Form & Pour curb at the Quarry SP location to help with future erosion
- Re-grade existing soil around area, as needed
- Clean up site and demobilize from work area

A. Original Contract Amount	\$ 166,943.69
B. Adjusted Contract Sum by previous Change Orders	\$ 0
C. Contract Sum increased by this Change Order in the amount of	\$ 9,520.44
D. New Contract Sum including this Change Order will be	\$ 176,464.13
Percentage Increase of Total Change Orders over Original Contract Amount		$\left(\frac{D-A}{A} * 100\right)$
	(Not to Exceed 25% per state law)	5.7 %
The Contract Time will be changed by	0 days
The date of Substantial Completion as of the date of this Change Order	Feb.9 th 2026

RECOMMENDED BY:

Kady Williams
Contractor

Kady Williams
Signature

Nov 25, 2025
Date

REVIEWED BY:

Alvin R Sutton III
Architect/ Engineer

AS
Signature

Nov 25, 2025
Date

ACCEPTED BY:

Daryl Mutz
County's Representative

Daryl Mutz
Signature

11-25-2025
Date