



**CHANGE ORDER
MEDIC 11 DUMPSTER ENCLOSURE**

CHANGE ORDER NO: #01

NTP Date: 12-15-2025

DATE OF ISSUANCE: 12-15-25

Contractor: Falkenberg

Architect/ Engineer: N/A

EXPLANATION

- 1. ADDED SCOPE TO FIX BROKEN CONCRETE

CONTRACT CHANGE:

- 1. ADDED SCOPE TO FIX BROKEN CONCRETE

A. Original Contract Amount	\$	61,334.96
B. Adjusted Contract Sum by previous Change Orders	\$	0
C. Contract Sum increased by this Change Order in the amount of	\$	3465.80
D. New Contract Sum including this Change Order will be	\$	64800.76

Percentage Increase of Total Change Orders over Original Contract Amount $\left(\frac{D-A}{A} * 100\right)$
(Not to Exceed 25% per state law) 5.65 %

The Contract Time will be changed by..... 0 days
The date of Substantial Completion as of the date of this Change Order..... 1-23-25

RECOMMENDED BY:

Kady Williams
Contractor

Kady Williams
Signature

Dec 15, 2025
Date

ACCEPTED BY:

Daryl Mutz
County's Representative

Daryl Mutz
Signature

12-15-25
Date