



**AMENDMENT NO. 2
TO
AGREEMENT FOR DESIGN & ENGINEERING SERVICES**

PROJECT: Lake Creek Annex ("Project")

**ARCHITECT /
ENGINEER:** Levy Architects, PLLC dba Levy Dykema ("A/E")
Matt Catterall, Principal
620 Congress Ave., Suite 100
Austin, TX 78701

**COUNTY'S DESIGNATED
REPRESENTATIVE:** Williamson County Facilities Department
Director of Facilities
3101 SE Inner Loop
Georgetown, Texas 78626

THIS AMENDMENT NO. 2 to **Agreement for Design and Engineering Services** ("Amendment No. 2") is by and between **Williamson County, Texas**, a body corporate and politic under the laws of the State of Texas ("County") and A/E.

RECITALS

WHEREAS, County and A/E previously executed that certain Agreement for Design and Engineering Services ("Agreement") being dated effective May 6th, 2025, Supplemental Agreement No. 1 to Agreement for Design & Engineering Services, being dated effective July 22nd, 2025, Amendment No. 1 to Agreement for Design & Engineering Services, being dated effective October 7th, 2025, wherein A/E agreed to perform certain professional design and engineering services in connection with the Project;

WHEREAS, pursuant to **Article 20**, the terms of the Agreement may be modified by a written, fully-executed Contract Amendment;

WHEREAS, the parties wish to amend the language relating to **Production Schedule** under **Exhibit C** of the Agreement; and,

WHEREAS, it has become necessary to supplement, modify and amend the Agreement in accordance with the provisions thereof.

NOW, THEREFORE, premises considered, County and A/E agree that the Agreement is supplemented, modified and amended as follows:

I. Amendment to C – Production Schedule

Exhibit C – Production Schedule shall be amended and supplanted by the following:

The Agreement Termination date set forth in Exhibit C – Production Schedule of the Amendment No. 1 shall be amended and changed from January 30th, 2026, to May 29th, 2026.

II. Terms of Agreement Control and Extent of Amendment No. 2

All other terms of the Agreement and any prior amendments thereto which have not been specifically amended herein shall remain the same and shall continue in full force and effect.

III. IN WITNESS WHEREOF, County and A/E have executed this Amendment No. 2, in duplicate, to be effective as of the date of the last party's execution below.

A/E:
Levy Architects, PLLC dba Levy Dykema

PHillip Reed
By: _____
Signature

PHillip Reed

Printed Name

Principal

Title

Date Signed: Dec 19, 2025

COUNTY:
Williamson County, Texas

By: _____

Printed Name

Title

Date Signed: _____