



CHANGE ORDER Fleet Addition

CHANGE ORDER NO: #2

NTP Date: 8-4-2025

DATE OF ISSUANCE: 1-6-2026

Contractor: Chasco

Architect/ Engineer: Mode

EXPLANATION:

- 1. Please see attached documentation.

A. Original Contract Amount	\$2,171,842
B. Adjusted Contract Sum by previous Change Orders	\$2,537,734.03
C. Contract Sum increased /-(decreased) by this Change Order in the amount of	\$ 96,629.38
D. New Contract Sum including this Change Order will be	\$2,634,363.41

Percentage Increase of Total Change Orders over Original Contract Amount $\left(\frac{D-A}{A} * 100\right)$
 (Not to Exceed 25% per state law) 21.296%

The Contract Time will be changed by 30 days
 The date of Substantial Completion as of the date of this Change Order 5-4-2026

RECOMMENDED BY:

Beth Carpenter - Chasco Constructors
Contractor

Beth Carpenter
Signature

Jan 6, 2026
Date

REVIEWED BY:

Ryan Hansanuwat
Architect/ Engineer

R. H
Signature

Jan 6, 2026
Date

ACCEPTED BY:

Daryl Mutz
County's Representative

Daryl Mutz
Signature

1-6-2026
Date

CHASCO CONSTRUCTORS

P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Order

Project:

20-24123 WILCO FLEET SERVICES ADDITION
4151 SE INNER LOOP
GEORGETOWN, TX 78626

Change Order: 2

Date: 12/3/2025

Architect's Project:

To Contractor:

CHASCO CONSTRUCTORS
P.O. BOX 1057
ROUND ROCK, TX 78680

The Contract is changed as follows:

Misc Changes

20 MAU Condensate drain backup	\$3,633.90
21 RFI026 - OH Door Embed Angle	\$2,550.80
22 RFI 028 - Plinthe changes	\$6,159.84
23 ASI 02 R01 - Misc plan revisions to roofing & insulation scope	\$75,969.83
26b OPTION B: Replace entire door with Clopay Model 525S	\$1,594.00
28 Power and Switching for Oscillating Fans	\$4,183.30
29 RFI - 031 Exhaust Fans & Infrared Heaters	\$2,537.71
Total:	\$96,629.38

The original Contract Amount was	\$2,171,892.00
Net change by previously authorized Change Orders	\$365,892.03
The Contract Amount prior to this Change Order was	\$2,536,784.03
The Contract will be increased by this Change Order in the amount of	\$96,629.38
The new Contract Amount including this Change Order will be	\$2,633,413.41

The date of Substantial Completion as of the date of this Change Order therefore is

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.

ARCHITECT	CHASCO CONSTRUCTORS CONTRACTOR P.O. BOX 1057 ROUND ROCK, TX 78680	OWNER
<hr/>	<hr/>	<hr/>
(Signature)	(Signature)	(Signature)
<hr/>	<hr/>	<hr/>
By	By	By
<hr/>	<hr/>	<hr/>
Date	Date	Date