



**AMENDMENT NO. 3  
TO  
AGREEMENT FOR PLANNING, DESIGN & ENGINEERING SERVICES**

**PROJECT:**                    **Brushy Creek Trail Extension Along Hairy Man Rd.**            (“Project”)

**PLANNER/ LANDSCAPE  
ARCHITECT  
ENGINEER:**

**RVE, Inc. dba RVI Planning + Landscape Architecture** (“A/E”)  
Peter Dufrene, Associate Principal  
1611 W 5<sup>th</sup> Street, Suite 175  
Austin, TX 78703

**COUNTY’S DESIGNATED  
REPRESENTATIVE:**

**Williamson County Parks Department**  
Director of Parks  
219 Perry Mayfield  
Leander, Texas 78641

**THIS AMENDMENT NO. 3** to **Agreement for Planning, Design and Engineering Services** (“Amendment No. 3”) is by and between **Williamson County, Texas**, a body corporate and politic under the laws of the State of Texas (“County”) and A/E.

**RECITALS**

**WHEREAS**, County and A/E previously executed that certain **Agreement for Planning, Design and Engineering Services** (“Agreement”) being dated effective **August 5<sup>th</sup>, 2020**, wherein A/E agreed to perform certain professional planning, design and engineering services in connection with the Project;

**WHEREAS**, pursuant to **Article 20**, the terms of the Agreement may be modified by a written, fully-executed Contract Amendment;

**WHEREAS**, the parties wish to amend the language relating to **Production Schedule** under **Exhibit C** of the Agreement; and,

**WHEREAS**, it has become necessary to supplement, modify and amend the Agreement in accordance with the provisions thereof.

**NOW, THEREFORE**, premises considered, County and A/E agree that the Agreement is supplemented, modified and amended as follows:

**I.            Amendment to Exhibit C – Production Schedule**

**Exhibit C – Production Schedule shall be amended by the following:** The Agreement Termination date set forth in Exhibit C – Production Schedule of the Agreement shall be amended and changed to the new Agreement Termination date of November 30<sup>th</sup>, 2027.


**II. Terms of Agreement Control and Extent of Amendment No. 3**

All other terms of the Agreement and any prior amendments thereto which have not been specifically amended herein shall remain the same and shall continue in full force and effect.

**III. IN WITNESS WHEREOF, County and A/E have executed this Amendment No. 3, in duplicate, to be effective as of the date of the last party’s execution below.**

**RVE, Inc. dba:**  
RVi Planning + Landscape Architecture

**COUNTY:**  
Williamson County, Texas

By:   
Signature

By: \_\_\_\_\_

Peter Dufrene

Printed Name

Printed Name

Associate Principal

Title

Title

Date Signed: Mar 25, 2026

Date Signed: \_\_\_\_\_


# BCRT-Extend Along Hairy Man Rd\_RVi\_PSA-A3

Final Audit Report

2026-03-25

Created:	2026-03-24
By:	Christy Matoska (christy.matoska@wilcotx.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAeUw3RdwAO3fD6TMnVc-swJWfxpgUElki

## "BCRT-Extend Along Hairy Man Rd\_RVi\_PSA-A3" History

-  Document created by Christy Matoska (christy.matoska@wilcotx.gov)  
2026-03-24 - 10:20:12 PM GMT- IP address: 173.219.39.210
-  Document emailed to pdufrene@rviplanning.com for signature  
2026-03-24 - 10:20:56 PM GMT
-  Email viewed by pdufrene@rviplanning.com  
2026-03-25 - 1:06:59 AM GMT- IP address: 146.75.164.1
-  Signer pdufrene@rviplanning.com entered name at signing as Peter Dufrene  
2026-03-25 - 3:45:33 PM GMT- IP address: 174.197.0.49
-  Document e-signed by Peter Dufrene (pdufrene@rviplanning.com)  
Signature Date: 2026-03-25 - 3:45:35 PM GMT - Time Source: server- IP address: 174.197.0.49
-  Agreement completed.  
2026-03-25 - 3:45:35 PM GMT

