

Project Name: Ronald W. Reagan Boulevard South, Phase II

CONTRACT FOR ENGINEERING SERVICES
SUPPLEMENTAL AGREEMENT NO. 2
TO THE PROFESSIONAL SERVICES AGREEMENT

STATE OF TEXAS \$
COUNTY OF WILLIAMSON \$

THIS SUPPLEMENTAL AGREEMENT to contract for engineering services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and TCB INC. (the "Engineer") and becomes effective when fully executed by both parties.

WHEREAS, the *County* and the *Engineer* executed a contract on April 17, 2001 and amended that contract on with Supplemental Agreement No. 1 on November 7, 2006;

WHEREAS, the not-to-exceed fee in Exhibit 1, Section 1, Item, as amended by Supplemental Agreement No. 1 to the agreement was \$2,198,281 ; and,

WHEREAS, the “*Compensation Cap*” in Exhibit 1, Section 4, Item 4.3 limits the maximum amount payable under the agreement to \$2,198,281; and,

WHEREAS, the Hourly Rates in Exhibit II are limited to the rates noted; and,


WHEREAS, it has become necessary to amend the agreement.

AGREEMENT

NOW, THEREFORE, premises considered, the *County* and the *Engineer* agree that said contract is amended as follows:

- I. The not-to-exceed fee in Exhibit 1, Section 1, Item 1. I is hereby increased from \$2,198,281 to \$2,275,000.
- II. The Compensation Cap in Exhibit 1, Section 4, Item 4.3 is hereby increased from \$2,198,281 to \$2,275,000.

All other provisions are unchanged and remain in full force and effect.



Contract No. 52803510 (formerly 81-21122-001)

**SUPPLEMENTAL AGREEMENT NO. 10
TO
WORK AUTHORIZATION NO. 1**

This Supplemental Agreement is made pursuant to the terms and conditions of Work Authorization No. 1 entered into by and between Williamson County, Texas, a political subdivision of the State of Texas (*the "County"*) and TCB Inc. (*the "Engineer"*).

Part 1. The *Engineer* will provide the following additional engineering services:

Kauffman Loop:

- Response to requests for Information numbers 1, 2, 3
- Response to up to five additional Requests for Information
- Project management for eight additional months

Part 2. The maximum amount payable for services under this Work Authorization has been increased by this supplemental agreement by \$9,203.10, as listed in Exhibit A: Summary of Fees, attached and made part of this supplemental agreement. The maximum amount payable under this work authorization has been increased from \$2,122,392.50 to \$2,131,595.60.

Part 3. Payment to the *Engineer* for the services established under this Supplemental Agreement shall be made in accordance with the Agreement.

Part 4. This Supplemental Agreement shall not extend the original date of final acceptance, as amended by Supplemental Agreement No. 9. The final contract will terminate on December 15, 2008.

Part 5. This Supplemental Agreement does not waive the parties' responsibilities and obligations provided under this Agreement.

SUPPLEMENTAL AGREEMENT NO. 10
TO
WORK AUTHORIZATION NO. 1

Part 6. This Supplemental Agreement is hereby accepted and acknowledged below.

ENGINEER:

TCB Inc. _____

By: Laura Weis
Signature

Laura Weis, P.E.
Printed Name

Project Director
Title

8/4/2008
Date

COUNTY:

Williamson County, Texas

By: [Signature]
Signature

Printed Name

Title

Date

Exhibit A – Summary of Fees

OK
M
8/5/08

EXHIBIT A: SUMMARY OF FEES
Supplemental Agreement 10: Ronald W. Reagan Blvd., South Phase II (Parmer Lane.)

Kauffman Loop
7/25/2008

Proj. Multiplier: 1.0

TASK DESCRIPTION	Project Manager	Senior Project Engineer	Engineer	Senior CAD Technician	CAD Technician	Aministrative	Expert Witness Testimony	Total Labor	
LOADED LABOR RATE PER HOUR:	\$164.00	\$142.00	\$90.00	\$73.00	\$54.00	\$45.00	\$164.00		Cost
1 - Kauffman Loop									
a. RFI's 1, 2, and 3	6	8		16	10	1		41	\$ 3,873.00
b. Up to 5 additional RFI's	5	5	10	5	10	2		37	\$ 3,425.00
c. Project Management	8					8		16	\$ 1,672.00
TOTAL ENGINEERING SERVICES	19	13	10	21	20	11		94	\$ 8,970.00
DIRECT EXPENSES									
	Mylar Plots		40	Each at		\$1.00		/ Each	\$ 40.00
	11" x 17" Copies		50	Each at		\$0.15		/ Each	\$ 7.50
	Delivery Services		10	Each at		\$12.50		/ Each	\$ 125.00
	Mileage		120	Each at		\$0.505		/ Each	\$ 60.60
	Meals			Each at		\$19.010		/ Each	\$ -
	Dry Mounting Exhibits			Each at		\$20.000		/ Each	\$ -
TOTAL DIRECT EXPENSES:									\$ 233.10
SUMMARY OF WORK									
	Direct Labor	Proj. Mult.							Burdened Cost
1 - Kauffman Loop	\$ 8,970	1.0							8,970.00
Direct Expenses	\$ 233	1.0							233.10
Kauffman Loop									
Total Fee = \$ 9,203.10									