

**CONTRACT FOR ENGINEERING SERVICES**  
**SUPPLEMENTAL AGREEMENT NO. 2**  
**TO THE PROFESSIONAL SERVICES AGREEMENT**

STATE OF TEXAS                   §  
COUNTY OF WILLIAMSON         §

THIS SUPPLEMENTAL AGREEMENT to the CR 175 Professional Services agreement for engineering services is by and between Williamson County, Texas, a political subdivision of the State of Texas, *(the "County")* and Haynie Consulting, Inc. *(the "Engineer")* and becomes effective when fully executed by both parties.

WHEREAS, the *County* and the *Engineer* executed a contract on November 2, 2006; and executed Supplemental Agreement No. 1 on May 1, 2007;

WHEREAS, the not-to-exceed fee in Exhibit 1, Section 1, Item the agreement to \$550,000; and,

WHEREAS, the ***"Compensation Cap"*** in Exhibit 1, Section 4, Item 4.3 limits the maximum amount payable under the agreement to \$550,000

WHEREAS, the Hourly Rates in Exhibit II are limited to the rates noted; and,

WHEREAS, it has become necessary to amend the agreement.

## AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that said contract is amended as follows:

- I. The not-to-exceed fee in Exhibit 1, Section 1, Item 1. 1 is hereby increased from \$550,000 to \$575,500.
- II. The Compensation Cap in Exhibit 1, Section 4, Item 4.3 is hereby increased from \$550,000 to \$600,000.
- III. Contract time shall be extended to January 1, 2009.

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the *County* and the *Engineer* have executed this supplemental agreement in duplicate,

ENGINEER  
By: [Signature]  
Signature

Timothy E. Haynie  
Printed Name

President  
Title

9-4-08  
Date


COUNTY  
By: [Signature]  
Signature

Dan A. Grattis  
Printed Name

County Judge  
Title

                      
Date

OK  
9/4/08  
[Signature]



## ATTACHMENT A

**WORK AUTHORIZATION NO. 1, SUPPLEMENT NO. 2**

This Work Authorization is made pursuant to the terms and conditions of the Agreement entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (*the "County"*) and Haynie Consulting, Inc. (*the "Engineer"*).

**Part 1.** The *Engineer* will provide the following services:

Engineering and Surveying Services to CR 175.

1. Extend roadway approximately 1,000 feet north to meet County improvements. Scopes assumes acquisition of right-of-way for the 1,000 foot extension, no ditch on west side and flat slopes for vegetative filter strip on west side. Roadway design will utilize typical cross-section matching the existing County improved section. Detailed cross-sections at 25-foot intervals will not be provided.
2. Add median opening for Driveway # 7 (Peggy Simpson)  
Prepare changes for median opening as separate sheet and change order to existing plans, i.e. do not change existing plans to reflect median opening.
3. Relocate Driveway # 9 (Peggy Simpson)  
Move driveway north to line up with proposed intersection with Parkside Parkway. This will require additional field survey and access easement.
4. The above changes and additions will be coordinated and reviewed by Laura Harris the HNTB Round Rock office.

**Part 2.** The maximum amount payable for services under this Work Authorization Supplement without modification is: \$25,500.00 (Attached worksheet for details)

**Part 3.** Payment to the *Engineer* for the services established under this Work Authorization Supplement shall be made in accordance with the Agreement.

**Part 4.** This Work Authorization Supplement shall become effective on the date of final acceptance of the parties hereto and shall terminate on January 1, 2009, unless extended by a Supplemental Work Authorization.

Contract signed by Judge: November 7, 2006  
Contract period ends: January 1, 2009

**Part 5.** This Work Authorization Supplement does not waive the parties' responsibilities and obligations provided under the Agreement.

## ATTACHMENT A (con't.)

Part 6. This Work Authorization is hereby accepted and acknowledged below.

ENGINEER:

  
Signature

Timothy E. Haynie  
Printed Name

President  
Title

9-4-08  
Date

COUNTY:

Williamson County, Texas

By:   
Signature

Dan A. Gattis  
Printed Name

County Judge  
Title

\_\_\_\_\_  
Date

LIST OF EXHIBITS

OK  
my 9/4/08

**EXHIBIT D****HOURLY RATES**

1. Senior Engineer.....\$ \_\_\_\_\_
2. Graduate Engineer.....\$ \_\_\_\_\_
3. Technician.....\$ \_\_\_\_\_
4. Secretary/Clerical.....\$ \_\_\_\_\_
5. Expert Witness Testimony.....\$ \_\_\_\_\_

**HOURLY RATE SCHEDULE**

- |     |   |       |
|-----|---|-------|
| 1.  | REGISTERED PROFESSIONAL ENGINEER/<br>LAND SURVEYOR                                      | \$125 |
| 2.  | ENGINEER-IN-TRAINING/<br>SURVEYOR-IN-TRAINING   | \$100 |
| 3.  | SENIOR ENGINEERING TECHNICIAN/<br>INSPECTOR*  | \$ 90 |
| 4.  | ENGINEERING TECHNICIAN AND<br>SURVEYING TECHNICIAN                                      | \$ 85 |
| 5.  | TECHNICAL WRITER  | \$ 65 |
| 6.  | CLERICAL & DELIVERY SERVICE   | \$ 40 |
| 7.  | 2-MAN SURVEY CREW WITH TOTAL<br>STATION AND DATA COLLECTOR*                             | \$120 |
| 8.  | 3-MAN SURVEY CREW WITH TOTAL<br>STATION AND DATA COLLECTOR*                             | \$130 |
| 9.  | GPS EQUIPMENT (PLUS CREW RATE)  | \$ 60 |
| 10. | REIMBURSEMENT FOR DIRECT NON-LABOR<br>EXPENSE AND SUBCONTRACT EXPENSE-<br>COST PLUS 20% |       |

\*INCLUDES VEHICLE AND EQUIPMENT

## CR 175 Changes

### Preliminary Cost Estimate for Plan Revisions

		Sheets		Time	Rate	Amount
		New	Mod.	(hours)		
North Tie-in to County Improved Section						
1	Transition north end					
2	County Road section to be shut down during construction.					
3	Cross Section Sheets Drawings: 6-change		6			
4	Drainage analysis; structure #3 flows with proposed dev.			14	\$ 100	\$1,400
5	150- ft of improvements with drainage structure on Creek Meadows					
	Creek Meadows Intersection - 1 intersection detail sheet	1				
6	traffic controls drawing modify		1			
7	erosion control sheet modify		1			
8	TCEQ submittal modify		1			
9	Quantities modify		1			
10	Project layout and bench mark data modify		1			
11	Signing and striping plan modify		1			
Driveway # 7 Add Median Opening						
1	Change 1-P&P Sheet	1				
2	Quantities change		1			
Driveway # 9 ( at Sta. 132+00) Driveway strip is different owner, not Peggy Simpson						
1	Change Driveway detail sheet	1				
2	Change Quantities		1			
3	Survey & layout driveway/ field notes for new location			30	\$ 100	\$3,000
Overall Plan Sheets						
1	Re-number plan set			6	\$ 100	\$ 600
2	Revise Index			2	\$ 100	\$ 200
3	Revision time with HNTB review			16	\$ 100	\$ 1,600
4	Meetings budget			30	\$ 100	\$ 3,000
Total Full Sheets		3			\$ 1,500	\$ 4,500
Total Modified Sheets			14		\$ 800	\$ 11,200
TOTAL						\$ 25,500

#### Design criteria for County Section tie-in:

- 40mph - no change
- clear zone 10' or 30' - no change
- base and pavement (match County design)
- pavement width (match County design) - per plans; 28'
- County Road section to be shut down during construction from Creek Meadows in each direction