

# WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 4

1. CONTRACTOR: RGM Constructors
2. Change Order Work Limits: Sta. 11+00 to Sta. 108+00
3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 1A (3 Max. - In order of importance - Primary first)

Project: 09WC710

Roadway: Pond Springs Rd

Purchase Order Number: \_\_\_\_\_

5. Describe the work being revised:

**1A: Design Error or Omission. Incorrect PS&E.** An incorrect quantity for rip-rap was given on the bid set of plans. Since then a revised quantity has been added to the plans.

6. Work to be performed in accordance with Items: See Attached
7. New or revised plan sheet(s) are attached and numbered: \_\_\_\_\_
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit, or loss of compensation as a result of this change.</p>	<p><b>The following information must be provided</b></p>
<p>THE CONTRACTOR Date <u>9/14/09</u></p>	<p>Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u></p>
<p>By <u>Matt Gold</u></p> <p>Typed/Printed Name <u>MATT GOLD</u></p> <p>Typed/Printed Title <u>PROJECT MANAGER</u></p>	<p>Amount added by this change order: <u>\$111,840.00</u></p>

## RECOMMENDED FOR EXECUTION:

[Signature] 9/15/09  
Project Manager Date  
Construction Observer

Design Engineer Date

[Signature] 9/15/09  
Program Manager Date

Design Engineer's Seal:

N/A

Received

SEP 14 2009

HNTB Corporation  
Round Rock

County Commissioner Precinct 1 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date  
☐ APPROVED ☐ REQUEST APPROVAL

[Signature] 9/15/09  
☒ APPROVED County Judge Date

\*Number of days to be added by Time Extension to be determined upon completion of work and detailed review of schedule. If justified, days will be added under a separate Change Order.

# **WILLIAMSON COUNTY, TEXAS**

**CHANGE ORDER NUMBER:** 4

**Project #** 09WC710

**TABLE A: Force Account Work and Materials Placed into Stock**

	LABOR	HOURLY RATE			HOURLY RATE

**TABLE B: Contract Items**

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		OVERRUN/ UNDERRUN
				QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	
432-2001	RIP-RAP (CONCRETE) (4IN)	SY	\$40.00	584.00	\$23,360.00	2,796.00	3,380.00	\$135,200.00	\$111,840.00
<b>TOTALS</b>					<b>\$23,360.00</b>			<b>\$135,200.00</b>	<b>\$111,840.00</b>

## CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

**Williamson County Road Bond Program**

**Pond Springs Rd,  
Williamson County Project No. 09WC710**

**Change Order No. 4**

**Reason for Change**

The original bid quantity for the Concrete Riprap was incorrect at the time the project was bid. Since then, the design engineer has recalculated the amount of riprap needed for the project and has revised the quantity. This change order adds no new contract items.

This Change Order results in a net increase of \$111,840.00 to the Contract amount, for an adjusted total Contract amount of \$3,312,618.68. The original Contract amount was \$3,167,595.05. As a result of this and all Change Orders to date, \$145,023.63 has been added to the Contract, resulting in a 4.6% net increase in the Contract Cost. Additional days may be added to the Contract as a result of this Change Order at a later date and as a part of a separate Change Order.

**HNTB Corporation**

James Klotz, P.E.