

RECEIVED
MAY 12 2010
BY: PSI

Received

MAY 12 2010

HNTB Corporation
Round Rock

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 2

1. CONTRACTOR: FT Woods Construction
2. Change Order Work Limits: Sta. 68+60 to Sta. 82+93
3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 3M, 3E (3 Max. - In order of importance - Primary first)

Project: 09WC723

Roadway: CR 214 Phase 2A

Purchase Order Number: _____

5. Describe the work being revised:

3: County Convenience. 3M: Other. 3E: Reduction of future maintenance. The waterline relocation quantities are being increased to move the existing waterline from under the proposed pavement.

6. Work to be performed in accordance with Items: See Attached
7. New or revised plan sheet(s) are attached and numbered: CTSUD Plan Sheets 1-16
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p><small>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</small></p> <p>THE CONTRACTOR Date <u>5-3-10</u></p> <p>By <u>[Signature]</u></p> <p>Typed/Printed Name <u>Devin Wood</u></p> <p>Typed/Printed Title <u>Project Manager</u></p>	<p>The following information must be provided</p> <p>Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u></p> <p>Amount added by this change order: <u>\$31,143.71</u></p>
---	--

RECOMMENDED FOR EXECUTION:

[Signature] P.E. 5/12/10
Project Manager Date
Construction Observer

Design Engineer Date
[Signature] 5/12/2010
Program Manager Date

Design Engineer's Seal:

See revised plan sheets

County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

[Signature] 5-19-2010
☒ APPROVED County Judge Date

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 2

Project # 09WC723

TABLE A: Force Account Work and Materials Placed into Stock[illegible]**TABLE B: Contract Items**[illegible]

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

Williamson County Road Bond Program

**CR 214 Phase 2A
Williamson County Project No. 09WC723**

Change Order No. 2

Reason for Change

This change order provides payment for additional work by the Contractor to install an additional 280 LF of 10-inch waterline on the south end of the project. The additional waterline quantities were required because without the revision, the existing 10-inch waterline would have been under the proposed roadway. Relocating the 10-inch waterline to the edge of the ROW will allow for CTSUD to perform any maintenance necessary to the line and not affect the traveling public, as well as protect the roadway pavement section from any potential damages due to waterline leaks or breaks.

Following is a summary of new Contract Items necessary to complete this work:

ITEM	DESCRIPTION	QTY	UNIT
510-AW(10")	10-IN PVC WATER PIPE (C-900 DR 14), INC TRACE WIRE	280	LF
COA-510-XX	6-IN DUCTILE IRON PIPE	22	LF
510-KW	10-IN D.I. FITTINGS	9	EA
511S-B	FIRE HYDRANT ASSEMBLY	1	EA
511S-A(6")	6" RESILIENT WEDGE GATE VALVE	1	EA
511S-A(10")	10" RESILIENT WEDGE GATE VALVE	1	EA

This Change Order results in a net increase of \$31,143.71 to the Contract amount, for an adjusted Contract total of \$1,198,642.74. The original Contract amount was \$1,183,999.03. As a result of this and all Change Orders to date, \$14,643.71 has been added to the Contract, resulting in a 1.2% net increase in the Contract cost. No additional days will be added to or deducted from the Contract as a result of this Change Order.

HNTB Corporation

James Klotz, P.E.