

Project Name: US 79 (Section 3), CSI #0204-02-027

CONTRACT FOR ENGINEERING SERVICES
SUPPLEMENTAL AGREEMENT NO. 5
TO THE PROFESSIONAL SERVICES AGREEMENT

STATE OF TEXAS §
COUNTY OF WILLIAMSON §

THIS SUPPLEMENTAL AGREEMENT to contract for engineering services is by and between Williamson County, Texas, a political subdivision of the State of Texas, *(the "County")* and Klotz Associates, Inc. *(the "Engineer")* and becomes effective when fully executed by both parties.

WHEREAS, the *County* and the *Engineer* executed a contract (SWA4 to PSA) on January 1, 2010;

WHEREAS, the not-to-exceed fee in the agreement to \$1,979,056.00 ; and,

WHEREAS, the “*Compensation Cap*” in Exhibit 1, Section 4, Item 4.3 limits the maximum amount payable under the agreement to \$1,979,056.00 ; and,

WHEREAS, the Hourly Rates in Exhibit II are limited to the rates noted; and,

WHEREAS, it has become necessary to amend the agreement.

AGREEMENT

NOW, THEREFORE, premises considered, the *County* and the *Engineer* agree that said contract is amended as follows:

- I. The not-to-exceed fee in Exhibit 1, Section I, Item 1. I is hereby increased from \$1,979,056.00 to \$2,100,000.00 .
- II. The Compensation Cap in Exhibit 1, Section 4, Item 4.3 is hereby increased from \$1,979,056.00 to \$2,100,000.00 .
- III. The hourly rates presented in Exhibit II for Supplemental #4 to the PSA are still in effect.

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the *County* and the *Engineer* have executed this supplemental agreement in duplicate,

ENGINEER:

By: William R. Abbott
Signature

William R. Abbott

Printed Name

Vice President

Title

7/26/10

Date

COUNTY:

By: [Signature]
Signature

Dan Gattis

Printed Name


County Judge

Title

8-7-10

Date

OK
m



Project Name: US 79 Reconstruction (Section 3)

ATTACHMENT A

WORK AUTHORIZATION NO. 2

This Work Authorization is made pursuant to the terms and conditions of the Agreement entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (*the "County"*) and Klotz Associates, Inc. (*the "Engineer"*).

Part 1. The *Engineer* will provide the following engineering services:

Continue coordination and management with the County, the County's GEC (HNTB) and the County's CEI (RKI), for Construction Phase Services from the Pre-construction meeting through final completion of construction.

Part 2. The maximum amount payable for services under this Supplemental Work Authorization without modification is **\$74,500**. (Refer to attached Exhibit D)

Part 3. Payment to the *Engineer* for the services established under this Work Authorization shall be made in accordance with the Agreement.

Part 4. This Work Authorization shall become effective on the date of final acceptance of the parties hereto and shall terminate on December 31, 2011.

Part 5. This Work Authorization does not waive the parties' responsibilities and obligations provided under the Agreement.

Project Name: US 79 Reconstruction (Section 3)

Part 6. This Work Authorization is hereby accepted and acknowledged below.

ENGINEER:

Klotz Associates, Inc.

By: William R. Abbott

Signature

William R. Abbott, PE

Printed Name

Vice President

Title

7/26/10

Date

COUNTY:

Williamson County, Texas

By: [Signature]

Signature

Dan A. Gattis

Printed Name

County Judge

Title

8-13-10

Date

LIST OF EXHIBITS:

Exhibit B – Services to be provided by Engineer

Exhibit D – Fee Schedule

OK

7

WORK AUTHORIZATION NO. 2

EXHIBIT B

SERVICES TO BE PROVIDED BY ENGINEER KLOTZ ASSOCIATES, INC.

PASS-THROUGH FINANCING PROGRAM US 79 RECONSTRUCTION (SECTION 3) WILLIAMSON COUNTY, TEXAS

From: 1000' EAST of FM 1660

To: CR 402

Length: 3.383 miles

County: Williamson

The *Engineer* will provide continued coordination and management with the County, the County's GEC (HNTB) and the County's CEI staff (RKI), for Construction Phase Services from the Pre-construction meeting through final completion of construction. The additional Construction Phase Services work includes review of shop drawings, approval of construction submittals, change order support, addressing CEI Requests for Information (RFI's), sheet revisions per RFI's, attending up to fifteen (15) site visits/monthly project meetings, final walk-through with the CEI & GEC and production of final as-built plan set on Mylar sheets.

MANAGEMENT/COORDINATION (Function Code 164)

- A. Management/Coordination.** Additional management and coordination, during the construction phase of the project. These items include additional project management, coordination meetings with Client, preparation of progress reports and preparation of invoices.

BIDDING AND CONSTRUCTION PHASE SERVICES

- B. Construction Phase Services.** Review of shop drawings, approval of construction submittals, processing change orders, addressing Contractor Requests for Information (RFI's), sheet revisions per RFI's, attending up to fifteen (15) site visits/monthly project meetings, final walk-through with the CEI & GEC and production of final as-built plan set on Mylar sheets. The County will not be invoiced for plan revisions resulting from engineering errors and omissions.

EXHIBIT D

7/22/2010

FEE SCHEDULE - WORK AUTHORIZATION #2
 PROJECT NAME: US 79 RECONSTRUCTION (SECTION 2)
 COUNTY NAME: WILLIAMSON COUNTY
 PROVIDER NAME: KLDZ ASSOCIATES, INC

TASK DESCRIPTION	PRINCIPAL	SENIOR PROJECT MANAGER	SENIOR PROJECT ENGINEER	PROJECT ENGINEER	GRADUATE ENGINEER 2	GRADUATE ENGINEER 1	CADD TECH	CLERICAL	TOTAL LABOR HRS & COSTS	NO OF DWGS	LABOR HRS PER SHEET
PROJECT MANAGEMENT (PC 184)											
COORDINATION AND MEETINGS WITH GEO. & LOCAL AGENCIES	4	12	8	20	10	0	0	1	55	N/A	N/A
PREPARE MONTHLY PROGRESS REPORTS (1/15)	0	2	4	15	0	0	0	1	22	N/A	N/A
HOURS SUB-TOTALS	4	14	12	35	10	0	0	2	77	0	0
LABOR RATE PER HOUR	\$250.00	\$215.00	\$180.00	\$140.00	\$120.00	\$100.00	\$100.00	\$85.00	\$12,400.00		
SUBTOTAL (PC 184)	\$1,000.00	\$2,970.00	\$2,160.00	\$4,900.00	\$1,200.00	\$0.00	\$0.00	\$170.00	\$12,400.00		

TASK DESCRIPTION	PRINCIPAL	SENIOR PROJECT MANAGER	SENIOR PROJECT ENGINEER	PROJECT ENGINEER	GRADUATE ENGINEER 3	GRADUATE ENGINEER 2	CADD TECH	CLERICAL	TOTAL LABOR HRS & COSTS	NO OF DWGS	LABOR HRS PER SHEET
CONSTRUCTION PHASE SERVICES											
ATTEND PRE-CONSTRUCTION MEETING	0	4	4	4	0	0	0	0	12	N/A	N/A
ATTEND CONSTRUCTION MEETINGS / SITE VISITS (16)	0	15	15	20	0	0	0	0	60	N/A	N/A
RESPOND TO RFIs	0	4	10	20	10	10	0	2	66	N/A	N/A
PROCESS CHANGE ORDERS	1	2	4	10	10	4	0	2	33	N/A	N/A
PLAN REVISIONS PER RFI & CHANGE ORDERS	1	4	10	20	10	10	60	5	170	N/A	N/A
REVIEW SHOP DRAWINGS AND SUBMITTALS	0	4	10	40	0	0	0	0	64	N/A	N/A
FINAL WALK-THROUGH VISIT AND MEETING	0	4	4	4	0	0	0	0	12	N/A	N/A
SUBMITTAL OF FINAL AS-BUILT DRAWINGS & MYLARS	1	4	10	20	0	0	40	5	80	N/A	N/A
HOURS SUB-TOTALS	2	41	67	148	30	24	100	14	427		
LABOR RATE PER HOUR	\$250.00	\$215.00	\$180.00	\$140.00	\$120.00	\$100.00	\$100.00	\$85.00	\$59,255.00		
SUBTOTAL (CONSTRUCTION)	\$500.00	\$8,815.00	\$12,060.00	\$20,720.00	\$3,600.00	\$2,400.00	\$10,000.00	\$1,190.00	\$59,255.00		

DESCRIPTION	TOTAL COSTS BY FC	NO OF DWGS
PROJECT MANAGEMENT (PC 184)	\$12,400.00	N/A
CONSTRUCTION PHASE SERVICES	\$59,255.00	N/A
SUBTOTAL LABOR EXPENSES	\$71,655.00	0
DIRECT EXPENSES		
TRAVEL (20.00 per mile or current IRS rate)		
MYLAR (11" x 17" @ \$1.00 per plot)	\$500.00	
PHOTO COPIES (8 1/2" x 11" @ \$0.10 per copy)	\$1,500.00	
PHOTO COPIES (11" x 17" @ \$0.15 per copy)	\$300.00	
DELIVERIES (25.00 per delivery)	\$500.00	
MISCELLANEOUS EXPENSES	\$715.00	
SUBTOTAL DIRECT EXPENSES	\$2,815.00	
GRAND TOTAL	\$74,500.00	