

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 17

1. CONTRACTOR: Hunter Industries, LTD
2. Change Order Work Limits: Sta. 1052+00 to Sta. 1375+00
3. Type of Change (on federal-aid non-exempt projects): Major (Major/Minor)
4. Reasons: 1B, 2G (3 Max. - In order of importance - Primary first)

Project: 08WC619
US 79
Roadway: Section 5A
CSJ
Number: 0204-04-040

5. Describe the work being revised:

1B: Design Error or Omission. Other. The original plans did not include correct quantities for the Type C asphalt. **2G: Differing Site Conditions (unforeseeable). Unadjusted utility.** One existing illumination assembly needed to be relocated due to its proximity to the edge of the new pavement near the intersection of FM 619.

6. Work to be performed in accordance with Items: See Attached
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</i>	The following information must be provided
THE CONTRACTOR	Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u>
Date _____	Amount added by this change order: <u>\$304,028.33</u>
By _____	For TxDOT use only:
Typed/Printed Name _____	Days FHWA non-participating: _____
Typed/Printed Title _____	CO portion FHWA non-participating: _____
	CO portion financed by 3rd part funding: _____

RECOMMENDED FOR EXECUTION:

Reviewed and APPROVED for Construction:

Project Manager Date
Construction Observer

Texas Department of Transportation Date

N/A

Design Engineer Signature & Seal Date

Print Name

Program Manager Date

APPROVED:

APPROVED:



County Judge Date

Federal Highway Administration Date

Print Name

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 17

Project # 08WC619

TABLE A: Force Account Work and Materials Placed into Stock

	LABOR	HOURLY RATE		

TABLE B: Contract Items

				ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW	
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST
341-2050	D-GR HMA(QCQA) TY-C PG70-22	TN	\$80.52	29,490.00	\$2,374,534.80	3,767.02	33,257.02	\$2,691,301.82
610-2064	RELOCATE RD IL ASM (TRANS - BASE)	EA	\$707.88	0.00	\$0.00	1.00	1.00	\$707.88
TOTALS					\$2,374,534.80			\$2,691,301.82

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

Williamson County Pass Through Financing

**US 79, Section 5A
Williamson County Project No. 08WC619**

Change Order No. 17

Reason for Change

The original plans did not provide adequate quantities for the Type C asphalt needed on the project. Therefore, this Change Order increases the plan quantity of the Type C asphalt in order for the contractor to receive compensation for this work.

In addition, it was necessary to relocate an existing illumination assembly near the FM 619 intersection since the assembly was too close to the edge of the new pavement. Therefore, this Change Order adds the pay item below in order to reimburse the contractor for this work.

Following is a description of the new item required for this Change Order.

ITEM	DESCRIPTION	QTY	UNIT
610-2064	RELOCATE RD IL ASM (TRANS – BASE)	1.0	EA

This Change Order results in a net increase of \$304,028.33 to the Contract amount, for an adjusted total Contract amount of \$20,305,071.62. The original Contract amount was \$20,021,693.92. As a result of this and all Change Orders to date, \$283,377.70 has been added to the Contract, resulting in a 1.42% net increase in the Contract Cost. No additional days will be added to the Contract as a result of this Change Order.

Huitt~Zollars, Inc.

Kenneth L. 'Zeke' Zieschang, P.E.