



WILLIAMSON COUNTY, TEXAS
CHANGE ORDER NUMBER: 25

1. CONTRACTOR: Dan Williams Company
2. Change Order Work Limits: Sta. 3141+00 Sta. 3142+50
3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 2G (3 Max. - In order of importance - Primary first)


Project:	<u>09WC720</u>
Roadway:	<u>US 183</u>
CSJ Number:	<u>0151-04-063, etc.</u>

5. Describe the work being revised:

2G: Differing Site Conditions. Unadjusted utility (unforeseeable). This Change Order compensates the Contractor for the construction of Waterline I, which was not included in the original project plans. Waterline I is a portion of the existing 18-inch CTSUD waterline found to be in conflict with the drainage ditch grades in front of Water Quality Pond No. 3.

6. Work to be performed in accordance with Items: COA Specifications
7. New or revised plan sheet(s) are attached and numbered: CTSUD Sheet 20A
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p><i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</i></p> <p>THE CONTRACTOR Date <u>8-3-11</u></p> <p>By </p> <p>Typed/Printed Name <u>GEORGE MAYFIELD</u></p> <p>Typed/Printed Title <u>PM</u></p>	<p>The following information must be provided</p> <p>Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u></p> <p>Amount added by this change order: <u>\$17,325.00</u></p>
--	--

RECOMMENDED FOR EXECUTION:

 P.E. 8/4/11
Project Manager Date
Construction Observer

N/A
Design Engineer Date

 8/8/11
Program Manager Date

Design Engineer's Seal:

See Revised Plan Sheet

County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

 8-19-2011
☒ APPROVED County Judge Date

09WC720

CHANGE ORDER NUMBER: 25

Project # 09WC720

CHANGE ORDER NUMBER: 25

[illegible]

CHANGE ORDER NUMBER: 25

[illegible]

Williamson County Pass Through Financing

**US 183 Riva Ridge Drive to SH 29
Williamson County Project No. 09WC720**

Change Order No. 25

Reason for Change

This Change Order compensates the Contractor for work associated with constructing Waterline I. The scope of Waterline I is lowering the existing 18-inch waterline in front of Water Quality Pond No. 3 where the waterline is in conflict with the ditch grades. The lowering of this waterline was not anticipated prior to construction and was not in the original plans.

No new items are required for this change order.

This Change Order results in a net increase of \$17,325.00 to the Contract amount, for an adjusted total Contract amount of \$15,381,465.27. The original Contract amount was \$14,677,727.84. As a result of this and all Change Orders to date, \$703,737.43 has been added to the Contract, resulting in a 4.8% net increase in the Contract Cost. No additional days will be added to or deducted from the Contract as a result of this Change Order.

HDR Engineering, Inc.

J. Paul Bowen, S.E.T
Resident Representative

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

