


WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 2



1. CONTRACTOR: J.C. Evans Construction

Project: 11WC902

2. Change Order Work Limits: Sta. 290+00 to Sta. 1160+00

Roadway: Ronald Reagan Blvd N Ph. 3

3. Type of Change(on federal-aid non-exempt projects): minor (Major/Minor)

CSJ: _____

4. Reasons: 1A (3 Max. - In order of importance - Primary first)

5. Describe the work being revised:

1A: Design Error or Omission. Incorrect PS&E. This Change Order corrects the quantity for the length of the bridge beams at Berry Creek and adds a pay item for drill shaft cores.

6. Work to be performed in accordance with Items: See Attached

7. New or revised plan sheet(s) are attached and numbered: N/A

8. New Special Provisions to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

The following information must be provided

Time Ext. #: N/A Days added on this CO: 0

Amount added by this change order: \$1,314.05

THE CONTRACTOR

Date 9/12/2011

By Steve Owen

Typed/Printed Name Steve Owen

Typed/Printed Title Project Manager

RECOMMENDED FOR EXECUTION:

[Signature] P.E. 9/12/11
Project Manager Date

County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

N/A
Design Engineer Date

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

[Signature] 9/13/2011
Program Manager Date

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

Design Engineer's Seal:

N/A

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

[Signature] 09-26-2011
☒ APPROVED County Judge Date

TABLE A: Force Account Work and Materials Placed into Stock

[illegible]

TABLE B: Contract Items

[illegible]

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

Williamson County Road Bond Program

**Ronald Reagan Blvd North, Phase 3
Williamson County Project No. 11WC902**

Change Order No. 2

Reason for Change

This Change Order corrects the quantity for the length of the bridge beams at Berry Creek and adds a pay item for drill shaft cores. After reevaluation of the design, six inches of length was added to each of the twelve Type C beams, so that the length of the beams matched the designed span width.

A drill shaft core is a 6 inch diameter, 5 feet deep hole, which is drilled beyond the finished elevation of the drill shaft to confirm that the shaft is founded on solid material. Specification Item 416 specifies the cost of a core as \$125.00 each. One core is will be taken on the first drill shaft of each bent.

Following is a description of the new items required for this Change Order.

ITEM	DESCRIPTION	QTY	UNIT
416-2005	DRILL SHAFT CORES	4.00	EA

This Change Order results in a net increase of \$1,314.05 to the Contract amount, for an adjusted Contract amount of \$9,483,646.71. The original Contract amount was \$9,449,782.66. As a result of this and all Change Orders to-date, \$33,864.05 has been added to the Contract, resulting in a 0.4% net increase in the Contract Cost. No additional days will be added to or deducted from the Contract as a result of this Change Order.

HNTB Corporation

James Klotz, P.E.