


Received

SEP 23 2011

HNTB Corporation
Round Rock

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 20

1. CONTRACTOR: Hunter Industries, LTD
2. Change Order Work Limits: Sta. 1052+00 to Sta. 1375+00
3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 2E (3 Max. - In order of importance - Primary first)

Project: 08WC619
 Roadway: US 79
Section 5A
 CSJ
 Number: 0204-04-040

5. Describe the work being revised:

2E: Differing Site Conditions. Miscellaneous difference in site conditions (unforeseeable). Adjustment of quantities to meet field conditions.

6. Work to be performed in accordance with Items: See Attached
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</i>	The following information must be provided
THE CONTRACTOR Date <u>9-22-11</u>	Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u>
By <u>[Signature]</u> Typed/Printed Name <u>CARTER STONE</u> Typed/Printed Title <u>ESTIMATOR</u>	Amount added by this change order: <u>\$66,737.89</u> For TxDOT use only: Days FHWA non-participating: _____ CO portion FHWA non-participating: _____ CO portion financed by 3rd part funding: _____

RECOMMENDED FOR EXECUTION:

Reviewed and APPROVED for Construction:

[Signature] P.E. 9/26/11
 Project Manager Date
 Construction Observer

 Texas Department of Transportation Date

N/A
 Design Engineer Signature & Seal Date

 Print Name

[Signature] 9/27/2011
 Program Manager Date

APPROVED:

APPROVED:

[Signature] 10-03-2011
 County Judge Date

 Federal Highway Administration Date

 Print Name

CHANGE ORDER NUMBER: 20

TABLE A: Force Account Work and Materials Placed into Stock

[illegible]

TABLE B: Contract Items

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		OVERRUN/ UNDERRUN
				QUANTITY	ITEM COST		QUANTITY	ITEM COST	
110-2003	EXCAVATION (SPECIAL)	CY	\$30.73	718.00	\$22,064.14	67.00	785.00	\$24,123.05	\$2,058.91
160-2006	FURNISHING AND PLACING TOPSOIL (3")	SY	\$0.75	321,038.00	\$240,778.50	(35,964.22)	285,073.78	\$213,905.34	\$26,873.16
164-2035	DRILL SEEDING (PERM) (RURAL) (CLAY)	SY	\$0.07	321,038.00	\$22,472.66	(56,531.00)	264,507.00	\$18,515.49	(\$3,957.17)
164-2041	DRILL SEEDING (TEMP) (WARM)	SY	\$0.07	80,260.00	\$5,618.20	(405.78)	79,854.22	\$5,589.80	(\$28.40)
164-2043	DRILL SEEDING (TEMP) (COOL)	SY	\$0.07	80,260.00	\$5,618.20	(3,742.00)	76,518.00	\$5,356.26	(\$261.94)
216-2001	PROOF ROLLING	HR	\$68.40	50.00	\$3,420.00	(0.65)	49.35	\$3,375.54	(\$44.46)
310-2005	PRIME COAT (MC-30 OR AE-P)	GAL	\$3.20	37,340.00	\$119,488.00	(4,515.00)	32,825.00	\$105,040.00	(\$14,448.00)
340-2011	D-GR HMA(METH) TY-B PG64-22	TN	\$70.02	31,065.30	\$2,175,192.31	689.84	31,755.14	\$2,223,494.90	\$48,302.59
340-2011	D-GR HMA(METH) TY-B PG64-22 CURB FOUNDATION	TN	\$110.24	745.00	\$82,128.80	272.26	1,017.26	\$112,141.64	\$30,012.84
340-2060	D-GR HMA(METH) TY-C PG70-22	TN	\$80.92	15.00	\$1,207.80	8.91	23.91	\$1,925.23	\$717.43
340-2106	D-GR HMA(METH) TY-D PG64-22	TN	\$85.76	1,200.00	\$102,912.00	(13.67)	1,186.33	\$101,739.66	(\$1,172.34)
341-2011	D-GR HMA(OCCAL) TY-B PG64-22	TN	\$70.02	34,336.49	\$2,404,241.03	(0.93)	34,335.56	\$2,404,175.91	(\$65.12)
341-2060	D-GR HMA(OCCAL) TY-C PG70-22	TN	\$80.52	33,257.02	\$2,677,855.25	120.78	33,377.80	\$2,687,590.46	\$9,726.21
342-2002	PFC (ASPHALT) PG76-22	TN	\$58.85	1,533.78	\$90,262.96	(3.46)	1,530.32	\$90,099.33	(\$203.62)
342-2006	PFC (AGGREGATE) [PG/6 MIX] SACA	TN	\$58.85	22,970.62	\$1,351,820.96	(51.50)	22,919.12	\$1,346,790.21	(\$3,030.78)
354-2022	PLANE ASPH CONC PAV(0'-3")	SY	\$2.29	24,423.00	\$55,928.67	(4,153.77)	20,269.23	\$46,416.54	(\$9,512.13)
354-2048	PLANE ASPH CONC PAV(3'-5")	SY	\$3.23	24,423.00	\$78,886.29	(2,350.77)	22,072.23	\$71,293.30	(\$7,592.99)
400-2006	CUT & RESTORING PAV	SY	\$55.48	169.00	\$9,376.12	173.11	342.11	\$18,980.28	\$9,604.14
401-2001	FLOWABLE BACKFILL	CY	\$191.66	30.00	\$5,749.80	17.50	47.50	\$9,103.85	\$3,354.05
402-2001	TRENCH EXCAVATION PROTECTION	LF	\$5.04	295.00	\$1,486.80	48.00	343.00	\$1,728.72	\$241.92
416-2029	DRILL SHAFT (RDWY/ILL POLE)(30 IN)	LF	\$100.44	424.00	\$42,586.56	8.00	432.00	\$43,390.08	\$803.52
432-2002	RIPRAP (CONC)(5 IN)	CY	\$355.23	364.00	\$129,303.72	(123.89)	240.11	\$86,294.28	(\$44,009.44)
432-2015	RIP RAP (STONE COMMON) (DRY) (6 IN)	CY	\$71.40	40.00	\$2,856.00	(11.33)	28.67	\$2,047.04	(\$808.96)
432-2066	RIPRAP (CONC)(CL B)(4 IN)	CY	\$1,299.61	0.35	\$454.86	0.03	0.38	\$493.85	\$38.99
432-2040	RIPRAP (MOW STRIP)(5 IN)	CY	\$371.13	265.00	\$98,349.45	9.58	274.58	\$101,904.88	\$3,555.43
459-2002	GABIONS (GALV)	CY	\$175.00	53.00	\$9,275.00	(53.00)	0.00	\$0.00	(\$9,275.00)
460-2003	CMP (GAL STL 18 IN)	LF	\$26.23	845.00	\$22,164.35	85.00	930.00	\$24,393.90	\$2,229.55
460-2004	CMP (GAL STL 24 IN)	LF	\$36.31	408.00	\$14,814.48	53.00	461.00	\$16,738.91	\$1,924.43
TOTALS					\$9,776,312.93			\$9,767,498.43	(\$8,814.50)

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 20

Project # 08WC619

TABLE B: Contract Items (Continued)

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		OVERRUN/ UNDERRUN
				QUANTITY	ITEM COST		QUANTITY	ITEM COST	
460-2005	CMP (GAL STL 30 IN)	LF	\$46.40	34.00	\$1,577.60		44.00	\$3,619.20	\$2,041.60
460-2007	CMP (GAL STL 36 IN)	LF	\$55.48	96.00	\$5,326.08		20.00	\$6,435.68	\$1,109.60
464-2020	RC PIPE (CL IV)(15 IN)	LF	\$24.21	13.00	\$314.73		(13.00)	\$0.00	(\$314.73)
464-2021	RC PIPE (CL IV)(18 IN)	LF	\$30.26	126.00	\$3,812.76		20.00	\$4,417.96	\$605.20
464-2026	RC PIPE (CL IV)(36 IN)	LF	\$141.22	8.00	\$1,129.76		5.00	\$1,835.86	\$706.10
465-2021	INLET (COMPL)(CURB)(TY IIR)(10')	EA	\$3,631.45	8.00	\$29,051.60		5.00	\$47,208.85	\$18,157.25
465-2027	INLET (COMPL)(CURB)(TY IIR)(10')	EA	\$2,723.59	2.00	\$5,447.18		(2.00)	\$0.00	(\$5,447.18)
465-2495	INLET (COMPL)(CURB)(TY IIR-G)	EA	\$5,043.68	3.00	\$15,131.04		(3.00)	\$0.00	(\$15,131.04)
466-2047	WINGWALL (PW)(HW=3 FT)	EA	\$2,219.22	1.00	\$2,219.22		2.00	\$4,438.44	\$2,219.22
467-2286	SET (TY IIR)18 IN(RCP)(6-1)(P)	EA	\$605.24	15.00	\$9,078.60		(4.00)	\$9,078.60	(\$2,420.96)
467-2301	SET (TY IIR)18 IN(CMP)(6-1)(P)	EA	\$605.24	34.00	\$20,578.16		8.00	\$25,420.08	\$4,841.92
467-2303	SET (TY IIR)24 IN(CMP)(6-1)(P)	EA	\$756.55	18.00	\$13,617.90		1.00	\$14,374.45	\$756.55
467-2305	SET (TY IIR)30 IN(CMP)(6-1)(P)	EA	\$1,260.92	2.00	\$2,521.84		2.00	\$5,043.68	\$2,521.84
467-2337	SET (TY IIR)36 IN(CMP)(6-1)(P)	EA	\$806.99	6.00	\$4,841.94		2.00	\$6,455.92	\$1,613.98
496-2007	REMOV STR (PIPE)	LF	\$6.56	1,456.00	\$9,551.36		207.00	\$10,909.28	\$1,357.92
506-2003	ROCK FILTER DAMS (INSTALL) (TY 3)	LF	\$25.00	470.00	\$11,750.00		(261.00)	\$5,225.00	(\$6,525.00)
506-2009	ROCK FILTER DAMS (REMOVE)	LF	\$10.00	470.00	\$4,700.00		(261.00)	\$2,610.00	(\$2,090.00)
506-2016	CONSTRUCTION EXITS (INSTALL) (TY 1)	SY	\$8.50	234.00	\$1,989.00		87.33	\$2,731.31	\$742.31
506-2019	CONSTRUCTION EXITS (REMOVE)	SY	\$5.00	234.00	\$1,170.00		87.33	\$1,606.65	\$436.65
506-2030	CONSTRUCTION PERIMETER FENCE	LF	\$1.50	5,250.00	\$7,875.00		(3,292.00)	\$2,937.00	(\$4,938.00)
506-2034	TEMPORARY SEDIMENT CONTROL FENCE	LF	\$1.85	10,766.00	\$19,920.80		(3,279.00)	\$13,854.65	(\$6,066.15)
508-2002	CONSTRUCTING DETOURS	SY	\$9.45	3,726.00	\$35,210.70		(518.44)	\$30,311.44	(\$4,899.26)
512-2002	PORT CTB (FUR & INST) (SAFETY SH) (TY 2)	LF	\$10.44	1,041.00	\$10,868.04		459.00	\$15,660.00	\$4,791.96
512-2020	PORT CTB(MOVE)(SAFETY SH)(TY 2)	LF	\$7.20	420.00	\$3,024.00		510.00	\$6,696.00	\$3,672.00
512-2038	PORT CTB (REMOVE) (SAFETY SH) (TY 2)	LF	\$10.14	1,041.00	\$10,555.74		459.00	\$15,210.00	\$4,654.26
529-2009	CONC CURB (SPECIAL)	LF	\$16.97	28.00	\$475.16		95.00	\$2,087.31	\$1,612.15
529-2035	CONC CURB & GUTTER (TY II) (MOD)	LF	\$14.85	6,285.00	\$93,332.25		435.98	\$99,806.55	\$6,474.30
530-2010	DRIVEWAYS (CONC)	SY	\$56.20	638.00	\$35,856.60		(361.15)	\$15,558.97	(\$20,296.63)
530-2011	DRIVEWAYS (ACP)	SY	\$21.90	8,758.00	\$191,800.20		1,744.13	\$229,956.65	\$38,156.45
530-2014	TURNOUTS (ACP)	EA	\$577.00	21.00	\$12,117.00		(3.00)	\$10,386.00	(\$1,731.00)
531-2005	CURB RAMPS (TY 1)	EA	\$1,463.33	2.00	\$2,926.66		(1.00)	\$1,463.33	(\$1,463.33)
531-2006	CURB RAMPS (TY 2)	EA	\$1,431.52	1.00	\$1,431.52		2.00	\$2,863.04	\$1,431.52
531-2024	CONC SIDEWALK (5')	SY	\$38.70	939.00	\$36,339.30		83.97	\$39,598.94	\$3,249.64
533-2001	SHOULDER TEXTURING (MILLED)	STA	\$62.39	292.00	\$18,217.88		79.28	\$23,154.16	\$4,946.28
536-2002	CONCRETE MEDIAN	SY	\$58.32	105.00	\$6,123.60		0.47	\$6,151.01	\$27.41
540-2001	MTL W-BEAM GD FEN (TIM POST)	LF	\$20.50	3,800.00	\$77,900.00		129.00	\$80,544.50	\$2,644.50
545-2049	CRASH CUSH ATTEN (INST) (WORK ZONE)	EA	\$7,500.00	5.00	\$37,500.00		3.00	\$90,000.00	\$22,500.00
556-2007	PIPE UNDERDRAINS (TY 7) (6')	LF	\$32.06	100.00	\$3,206.00		476.20	\$15,266.97	\$12,060.97
560-2001	MAILBOX INSTALLATION (SINGLE)	EA	\$113.33	22.00	\$2,493.26		(5.00)	\$1,926.61	(\$566.65)
610-2025	INS RD IL AM (TY SA) 40T-8 (.25 KW)S	EA	\$2,460.75	52.00	\$1,279,590.00		(1.00)	\$125,498.25	(\$2,460.75)
618-2018	CONOT (PVC) (SCHD 40) (2')	LF	\$8.79	6,851.00	\$60,220.23		492.00	\$64,544.97	\$4,324.68
The "Totals" from Table B of the previous work sheet:					\$9,776,312.93			\$9,767,498.43	(\$8,814.50)
TOTALS					\$10,717,894.66			\$10,781,905.74	\$64,011.08

Project # 08WC619

CHANGE ORDER NUMBER: 20

Project # 08WC619

TABLE B: Contract Items (Continued)

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED			NEW		
				QUANTITY	ITEM COST	ADD or (DEDUCT)	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
618-2035	COND'T (PVC) (SCHD 80) (2") (BORE)	LF	\$22.10	1,577.00	\$34,851.70		1,098.00	\$24,265.80	\$10,585.90
624-2008	GROUND BOX TY A (12231) W/APRON	EA	\$662.90	3.00	\$1,988.70		2.00	\$3,314.50	\$1,325.80
628-2158	REMOVE ELECTRICAL SERVICES	EA	\$602.63	1.00	\$602.63		2.00	\$1,807.89	\$1,205.26
644-2080	REMOVE SM RD SN SUP & AM	EA	\$56.66	67.00	\$3,796.22		(12.00)	\$3,116.30	\$679.92
658-2271	INSTL DEL ASSM (D-SYS)Z 1(RCR)GND	EA	\$97.87	6.00	\$587.22		1.00	\$68.09	\$77.87
662-2001	WK ZN PAV MRK NON-REMOV (W) 4" (BRK)	LF	\$0.18	1,261.00	\$226.98		(370.00)	\$160.38	(\$66.60)
662-2004	WK ZN PAV MRK NON-REMOV (W) 4" (SLD)	LF	\$0.17	40,031.00	\$6,805.27		96,682.00	\$16,435.94	\$9,630.67
662-2014	WK ZN PAV MRK NON-REMOV (W) 12" (SLD)	LF	\$2.15	633.00	\$1,360.95		493.00	\$1,059.95	(\$301.00)
662-2016	WK ZN PAV MRK NON-REMOV (W) 24" (SLD)	LF	\$4.30	343.00	\$1,474.90		159.00	\$683.70	(\$791.20)
662-2017	WK ZN PAV MRK NON-REMOV (W) (ARROW)	EA	\$80.00	104.00	\$8,320.00		88.00	\$6,880.00	(\$1,440.00)
662-2032	WK ZN PAV MRK NON-REMOV (Y) 4" (SLD)	LF	\$0.17	78,761.00	\$13,389.37		11,402.00	\$1,938.34	\$1,938.34
662-2037	WK ZN PAV MRK NON-REMOV (Y) 12" (SLD)	LF	\$2.20	535.00	\$1,177.00		(356.00)	\$783.20	(\$783.20)
662-2052	WK ZN PAV MRK REMOV (REFL) TY I-C	EA	\$2.70	388.00	\$1,047.60		193.00	\$521.10	(\$526.50)
662-2054	WK ZN PAV MRK REMOV (REFL) TY IIA-A	EA	\$2.70	2,241.00	\$6,050.70		1,818.00	\$4,908.60	(\$1,142.10)
662-2056	WK ZN PAV MRK REMOV (REFL) TY ILC-R	EA	\$2.70	46.00	\$124.20		237.00	\$639.90	\$515.70
662-2067	WK ZN PAV MRK REMOV (W) 4" (SLD)	LF	\$0.41	5,549.00	\$2,275.09		1,562.00	\$3,079.51	\$804.42
662-2075	WK ZN PAV MRK REMOV (W) 8" (SLD)	LF	\$0.90	1,200.00	\$1,080.00		(586.00)	\$552.60	(\$1,028.10)
662-2077	WK ZN PAV MRK REMOV (W) 12" (SLD)	LF	\$3.55	280.00	\$923.00		(48.00)	\$752.60	(\$170.40)
662-2103	WK ZN PAV MRK REMOV (Y) 8" (SLD)	LF	\$0.90	356.00	\$320.40		910.00	\$1,139.40	\$819.00
662-2104	WK ZN PAV MRK REMOV (Y) 12" (SLD)	LF	\$3.55	148.00	\$525.40		202.00	\$1,242.50	\$717.10
666-2005	REFL PAV MRK TY I (W) 4" (DOT) (90MIL)	LF	\$0.50	860.00	\$430.00		937.00	\$898.50	\$468.50
666-2041	REFL PAV MRK TY I (W) 12" (SLD) (90MIL)	LF	\$2.30	583.00	\$1,340.90		(447.00)	\$312.80	(\$1,028.10)
666-2047	REFL PAV MRK TY I (W) 24" (SLD) (90MIL)	LF	\$4.60	302.00	\$1,389.20		689.00	\$3,169.40	\$1,780.20
666-2101	REFL PAV MRK TY I (W) 36" (YLD TRJ) (90MIL)	EA	\$15.00	29.00	\$435.00		222.00	\$3,765.00	\$3,330.00
666-2125	REFL PAV MRK TY I (Y) 12" (SLD) (90MIL)	LF	\$2.35	1,002.00	\$2,354.70		445.00	\$3,400.45	\$1,045.75
666-2143	REF PAV MRK TY II (W) 4" (DOT)	LF	\$0.15	860.00	\$129.00		937.00	\$295.55	\$140.55
666-2155	REF PAV MRK TY II (W) 12" (SLD)	LF	\$1.00	583.00	\$583.00		(583.00)	\$0.00	(\$583.00)
666-2157	REF PAV MRK TY II (W) 24" (SLD)	LF	\$2.00	302.00	\$604.00		387.00	\$1,376.00	\$774.00
666-2175	REF PAV MRK TY II (W) 36" (YLD TRJ)	EA	\$8.00	29.00	\$232.00		(29.00)	\$0.00	(\$232.00)
666-2183	REF PAV MRK TY II (Y) 12" (SLD)	LF	\$1.00	1,002.00	\$1,002.00		416.00	\$1,416.00	\$416.00
672-2012	REFL PAV MRKR TY I-C	EA	\$2.70	146.00	\$394.20		(10.00)	\$367.20	(\$27.00)
672-2015	REFL PAV MRKR TY IIA-A	EA	\$2.70	351.00	\$947.70		33.00	\$1,036.80	\$89.10
672-2017	REFL PAV MRKR TY ILC-R	EA	\$2.70	2,763.00	\$7,480.10		(895.00)	\$5,043.60	(\$2,416.50)
677-2001	ELIM EXT PAV MRK & MRKS (4')	LF	\$0.30	38,709.00	\$11,612.70		(2,212.00)	\$10,946.10	(\$663.60)
677-2003	ELIM EXT PAV MRK & MRKS (8')	LF	\$0.63	50.00	\$31.50		(31.00)	\$11.97	(\$19.53)
5049-2003	BIOGDG EROSION CONTROL LOGS (12" DIA)	LF	\$7.50	225.00	\$1,687.50		(225.00)	\$0.00	(\$1,687.50)
9610-2025	40-FT ILLUM POLE W/ ANCHOR BOLTS (SURPLUS)	LS	\$1,300.00	0.00	\$0.00		1.00	\$1,300.00	\$1,300.00
									</

The "Totals" from Table B of the previous work sheet: