


Received

FEB 20 2012

HNTB Corporation  
Round Rock

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 03



1. CONTRACTOR: Smith Contracting Company, Inc.
2. Change Order Work Limits: Sta. Gregor WQP to Sta. \_\_\_\_\_
3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 1A, 2C (3 Max. - In order of importance - Primary first)

Project: RM 2338 WQP  
11WC914  
Roadway: RM 2338  
Purchase Order  
Number: \_\_\_\_\_

5. Describe the work being revised:

1A: Design Error or Omission. Incorrect PS&E. 2C: Differing Site Conditions (unforeseeable). New development (conditions changing after PS&E completed). This change order documents the overruns and underruns to the quantities required to perform the work in the contract. Final quantities changed due to an error in the initial design and changed conditions in the field.

6. Work to be performed in accordance with Items: See Attached
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

The following information must be provided

Time Ext. #: N/A Days added on this CO: 0

Amount added by this change order: \$1,078.80

THE CONTRACTOR

Date 2-20-12

By

Hardin Corp # VP

Typed/Printed Name

HARDIN CAMP

Typed/Printed Title

VP

RECOMMENDED FOR EXECUTION:

Armando D. R. 2/20/12  
Project Manager Date  
Construction Observer

County Commissioner Precinct 1 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date  
☐ APPROVED ☐ REQUEST APPROVAL

N/A  
Design Engineer Date

02/22/2012  
Program Manager Date

Design Engineer's Seal:

N/A

02-01-2012  
County Judge Date  
☒ APPROVED

## WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 03

Project # RM 2338 WQP

TABLE A: Force Account Work and Materials Placed into Stock

[illegible]

TABLE B: Contract Items

[illegible]

## CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other



**Williamson County Project**  
**RM 2338 Water Quality Ponds**

**Change Order No. 3**

**Reason for Change**

This Change Order documents the overruns and underruns to the quantities required to perform the work in the contract. Final quantities changed due to an error in the initial design and changed conditions in the field.

- The quantity of removal of the existing stabilized base parking lot was decreased because it was determined in the field that the base did not have to be removed.
- The Contractor excavated to plan grade for the flex base before it was determined that the grade of the new pavement had to be raised to match the existing parking lot. Raising the grade increased the amount of flex base needed for the parking lot widening.
- Additional hot mix was required to shape the existing parking lot surface to drain to the location called out in the plans.
- The property owner requested that the water quality pond location be adjusted away from his building approximately 8 feet, which shortened the length of the pipe from the inlet to the pond.

This Change Order results in a net increase of \$1,078.80 to the Contract amount, for an adjusted Contract amount of \$81,762.65. The original Contract amount was \$74,636.00. As a result of this and all Change Orders to-date, \$7,126.65 has been added to the Contract, resulting in a 9.5% net increase in the Contract Cost. No days will be added to or deducted from the Contract as a result of this Change Order.

**HNTB Corporation**

James Klotz, P.E.