

VAUGHN

CONSTRUCTION

2001 S.E. Inner Loop
Georgetown, TX 78626
Phone: (512) 230-6282
Fax: (512) 681-9752

March 09, 2012

Gary Wilson
Williamson County, Texas
710 Main Street #101
Georgetown, TX 78626

Re: Williamson County Emergency Services Operations Center CM
Job No: 172201

Subj: Change Proposal No 172201-0005

Gentlemen:

We respectfully submit our proposal for an increase to our contract in the amount of \$0 (zero) dollars to provide removing the Photographic Documentation spec section 01 32 33 for the project scope as further described in PR 002 for the above referenced project.

We recommend the this money be moved to CM Contingency.

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours,
VAUGHN CONSTRUCTION

Doug Boram 

Attachments: Form B

CC: File

FORM B

PROJECT: Williamson County Emergency Services Operations Center CM

CHANGE PROPOSAL NO: 172201-0005

QUOTATION :

Item	Labor	Materials	Subs	Total
removing the Photographic Documentation spec section 01 32 33 for the project scope as further described in PR 002	\$0.00	\$0.00	\$(15,500.00)	\$(15,500.00)
Money be moved to CM Contingency.	\$0.00	\$15,500.00	\$0.00	\$15,500.00

Totals	\$0.00	\$15,500.00	\$(15,500.00)	\$0.00
--------	--------	-------------	---------------	--------

Insurance, Tax, Benefits on Labor	\$0.00
-----------------------------------	--------

Overhead	\$0.00
----------	--------

Fee on Subs	\$0.00
-------------	--------

Fee on JTV	\$0.00
------------	--------

Bond	\$0.00
------	--------

Remodel Tax	\$0.00
-------------	--------

TOTAL	\$0.00
-------	--------

TIME EXTENSION TO CONTRACT: 0 Days

Submitted Date: 3/9/2012

Accepted

VAUGHN CONSTRUCTION

By: By: 

Doug Boram

Date

02-27-2012

Proposal Valid for Days

Williamson County
Williamson County Emergency Services Operations Center
Vaughn Project No. 1722.01
Parsons Project No. 446431



Funds Tracking Log

Change Proposal No.	Change Type & No.	Time Extension (Days)		GMP Breakdown					GMP #1722.01	Total Updated Contract Amount
		Pending	Approved	Owner Betterment	Cost of Work	CM Contingency	General Conditions	Construction Phase Fee		
N/A	GMP	-	-	\$250,000	\$10,551,524	\$492,568	\$682,947	\$320,169	\$12,297,208	\$12,297,208
1	CMC	3	-	\$0	\$3,660	(\$3,660)	\$0	\$0	\$0	\$12,297,208
2	OB	-	-	(\$4,000)	\$4,000	\$0	\$0	\$0	\$0	\$12,297,208
3	CMC	2	-	\$0	\$12,623	(\$12,623)	\$0	\$0	\$0	\$12,297,208
4	OB	3	-	(\$8,551)	\$8,551	\$0	\$0	\$0	\$0	\$12,297,208
5	GMP	-	-	\$0	(\$15,500)	\$15,500	\$0	\$0	\$0	\$12,297,208
Current Amounts		6	0	\$237,449	\$10,564,858	\$491,785	\$682,947	\$320,169	\$12,297,208	\$12,297,208