


Received

NOV 27 2012



WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 11

HNTB Corporation
Round Rock

1. CONTRACTOR: FTWoods Construction Services, Inc.

2. Change Order Work Limits: Sta. 234+00 to Sta. 234+00

3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)

4. Reasons: 4B (3 Max. - In order of Importance - Primary first)

Project: 10WC821

Roadway: 2nd Street
Taylor, TXPurchase Order
Number:

5. Describe the work being revised:

4B: Third Party Accommodation. Third party requested work: This Change Order adds a new Contract Item to install a fire line connection and lead off of the new water main for the Taylor Volunteer Fire Department building at the City of Taylor's request.

6. Work to be performed in accordance with Items: See Attached

7. New or revised plan sheet(s) are attached and numbered: N/A

8. New Special Provisions to the contract are attached:

☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

The following information must be provided

Time Ext. #: 8 Days added on this CO: 2

Amount added by this change order: \$6,616.00

THE CONTRACTOR

Date 11/8/12

By

Typed/Printed Name

MCKANEY

Typed/Printed Title

P. MGR.

RECOMMENDED FOR EXECUTION:

[Signature] Date 11/19/12
Project Manager

County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

[Signature] Date 11/29/12
Program Manager

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

Design Engineer's Seal:

N/A

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

[Signature] Date 12/11/12
City Manager, City of Taylor

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

[Signature] Date 12-19-2012
County Judge

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 11Project # 10WC821

TABLE A: Force Account Work and Materials Placed into Stock

[illegible]

TABLE B: Contract Items

[illegible]

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

Williamson County Road Bond Program

**2nd Street Improvements
Williamson County Project No. 10WC821**

Change Order No. 11

Reason for Change

This Change Order adds a new Contract Item for the City of Taylor's request to install a fire line connection and lead off of the newly installed water main to the Taylor Volunteer Fire Department building. The connection and lead will consist of: 1- 8"x8" hot tap & valve, 1- 8" gate valve, 2 LF of 8" ductile iron pipe, 1- 8" ductile iron fitting, 1- water service (including tapping saddle, meter box, & corporation stop), and 4 hours of Superintendent & Project Manager time.

Following is a summary of new item required for this Change Order.

ITEM	DESCRIPTION	QTY	UNIT
9999-022	FIRE LINE CONNECTION & LEAD (TAYLOR VOLUNTEER FIRE DEPARTMENT BUILDING)	1	LS

This Change Order results in a net increase of \$6,616.00 to the Contract amount, for an adjusted Contract total of \$9,299,859.89. The original Contract amount was \$8,973,072.80. As a result of this and all Change Orders to-date, \$326,787.09 has been added to the Contract, resulting in a 3.6% net increase in the Contract cost. Two (2) additional days will be added to the Contract as a result of this Change Order.

HNTB Corporation

James Klotz, P.E.