

# WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

- 1 CONTRACTOR: Austin Materials DBA Ramming Paving Company
- 2 Change Order Work Limits: Sta \_\_\_\_\_ to Sta \_\_\_\_\_
- 3 Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)
- 4 Reasons: 3B and 3E (3 Max. - In order of importance - Primary first)

Project: 12IFB00033

Roadway: Intersection Overlay

Purchase Order Number: \_\_\_\_\_

## 5 Describe the work being revised:

3F: County Convenience. Miscellaneous difference in site conditions (unforeseeable) (Item 9). This Change Order adds a new Contract item for soil retention blankets to be installed in various locations on the project to minimize the erosion of topsoil along the roadway, as needed to address final field conditions

- 6 Work to be performed in accordance with Items: See Attached
- 7 New or revised plan sheet(s) are attached and numbered N/A
- 8 New Special Provisions to the contract are attached: ☐ Yes ☐ No

9. New Special Provisions to Item N/A No N/A Special Specification Item N/A are attached

Each signatory hereby warrants that each has the authority to execute this Change Order (CO)

<p>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change</p> <p>THE CONTRACTOR Date <u>1/20/13</u></p> <p>By <u>[Signature]</u></p> <p>Typed/Printed Name <u>Ronnie Duerer</u></p> <p>Typed/Printed Title <u>P.M.</u></p>	<p>The following information must be provided</p> <p>Time Ext. #: <u>N/A</u> Days added on this CO: <u>3</u></p> <p>Amount added by this change order: <u>\$20,081.06</u></p>
--	---

## RECOMMENDED FOR EXECUTION:

[Signature] 1/13  
Project Manager Date

N/A  
Design Engineer Date

N/A  
Program Manager Date

Design Engineer's Seal:

N/A

County Commissioner Precinct 1 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date  
☐ APPROVED ☐ REQUEST APPROVAL

[Signature] 02-14-13  
County Judge Date  
☒ APPROVED

**WILLIAMSON COUNTY, TEXAS**

CHANGE ORDER NUMBER: 1

Project # 12IFB00033**TABLE A: Force Account Work and Materials Placed into Stock**[illegible]**TABLE B: Contract Items**[illegible]

## CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2 Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other



9020 N. Capital of TX Hwy  
Bldg II, Ste. 250  
Austin, TX 78759

Office (512) 251-3713  
Fax (512) 251-3709

# Change Proposal Cost Summary-001

COUNTY: Williamson Co  
PROJ.#: GREAT OAKS MILL AND OVERLAY  
DISTRICT:

Job No.  
Estimator: RONNIE DUENEZ

Change File:  
Date: 22-Jan-13

Brief Scope of Work: MILL AND OVERLAY 0-1.5" APPROX 265 SY TO CORRECT GRADES

Does this Change affect the Contract Time? If so, number of days (+/-):

WORK DESCRIPTION	LABOR	MATERIAL	EQUIP.	SUBS	TOTALS
<b>LABOR:</b>					
Direct Labor	4,000.00				\$4,000.00
<b>MATERIAL:</b>					
Total - Material Costs		2,002.00			\$2,002.00
<b>EQUIPMENT</b>					
Total - Equipment Costs			4,000.00		\$4,000.00
<b>SUBCONTRACTORS:</b>					
Total - Subcontractor Costs				7,750.00	\$7,750.00
<b>SUBTOTALS:</b>	4,000.00	2,002.00	4,000.00	7,750.00	\$17,752.00
OH&P on Direct Labor - 12%	480.00				\$480.00
OH&P on Material - 12%		240.24			\$240.24
OH&P on Equipment - 12%			480.00		\$480.00
OH&P on Subcontracts - 12%				930.00	\$930.00
<b>SUBTOTALS:</b>	4,480.00	2,242.24	4,480.00	8,680.00	\$19,882.24

UNIT PRICES:				
Unit Price Description	Quantity	Measure	Unit Price	
1. MILL AND REPLACE 0-1.5" TY D 64-22	350.00	SY	\$57.37	\$20,081.08
2.				
3.				
4.				
<b>SUBTOTAL:</b>				

Estimate Subtotal	\$19,882.24
Unit Price Subtotal	\$0.00
Bond % 1.00	\$198.82
<b>TOTAL CHANGE PROPOSAL COST:</b>	<b>\$20,081.08</b>