



Received

MAR 19 2015

HNTB Corporation  
Round Rock

Received

MAR 18 2015

HNTB Co  
7c

## WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Smith Contracting Co., Inc.
2. Change Order Work Limits: Sta 10+00 to Sta 23+00
3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 2E (3 Max - In order of Importance - Primary first)

Project: 141FB00232

Roadway: CR 277

Purchase Order Number: \_\_\_\_\_

## 5. Describe the work being revised:

2E: Differing Site Conditions (unforeseeable). Miscellaneous differences in site conditions (unforeseeable) (Item 9). This Change Order provides for balancing the overrun/underrun of Contract Quantities for the Project as a result of addressing field conditions not accounted for in the original plan quantities. This Change Order also adds new Contract items for installation of guardrail on the project to address field conditions.

6. Work to be performed in accordance with Items: See attached
7. New or revised plan sheet(s) are attached and numbered: None
8. New Special Provisions to the contract are attached ☐ Yes ☒ No
9. New Special Provisions to Item N/A, No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses, additional changes for time, overhead and profit, or loss of compensation as a result of this change.		The following information must be provided	
THE CONTRACTOR		Time Est. #: _____	Days added on this CO: _____
Date <u>3/13/15</u>		Amount added by this change order <u>(\$9,288.11)</u>	
By <u>[Signature]</u>			
Typed/Printed Name <u>Hunter Smith</u>			
Typed/Printed Title <u>Project Manager</u>			

## RECOMMENDED FOR EXECUTION:

[Signature] P.E. 3/18/15  
Project Manager Date

N/A  
Design Engineer Date

[Signature] 3/19/15  
Program Manager Date

Design Engineer's Seal:

N/A

County Commissioner Precinct 1 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date  
☐ APPROVED ☐ REQUEST APPROVAL

[Signature] 3-20-15  
County Judge Date  
☒ APPROVED