



Project Name: IH-35 NBFR

**ATTACHMENT A
SUPPLEMENTAL NO. 2 TO
WORK AUTHORIZATION NO. 1**

This Work Authorization is made pursuant to the terms and conditions of the Agreement entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (*the "County"*) and HDR Engineering, Inc. (*the "Engineer"*).

Part 1. The *Engineer* will provide the following engineering services:

Professional Engineering Services for IH-35 Northbound Frontage Road (*the "Project"*) pursuant to the scope of services for professional engineering services included as Exhibit IX to the Agreement.

During the preparation of this Work Authorization, certain assumptions have been made to establish level of effort and other project activities. Assumptions are as follows:

- a) Construction of the project is underway and Contractor's February construction schedule update indicates:
Substantial Complete August 24, 2015
Work on Punch List (30 days) August 25, 2015 - September 23, 2015
Final Acceptance September 23, 2015
- b) Project record close-out will be performed concurrent with final construction activities to the extent possible; and
- c) The Engineer's labor estimate is attached and is based upon a standard 40-hr work week. It is assumed that a nominal amount of overtime may occasionally be required to match the contractor's operations, primarily consisting of a longer single-shift during weekdays with some Saturday work; and
- d) Deviations from the above assumed schedule, multiple shifts or fast-track efforts by the contractor, etc. will be documented as additional services.

Part 2. The maximum amount payable for services under this Work Authorization without modification is hereby increased \$ 330,743.00 for a new maximum amount of \$ 1,966,048.00

Part 3. Payment to the *Engineer* for the services established under this Work Authorization shall be made in accordance with the Agreement.

Part 4. This Work Authorization shall become effective on the date of final acceptance of the parties hereto and shall terminate on December 31, 2015, unless extended by a Supplemental Work Authorization.

Part 5. This Work Authorization does not waive the parties' responsibilities and obligations provided under the Agreement.

ATTACHMENT A (con't.)

Part 6. This Work Authorization is hereby accepted and acknowledged below.

ENGINEER:

By: [Signature]
Signature

Mark D. Barrington
Printed Name

Vice President
Title

3/10/2015
Date

COUNTY:

Williamson County, Texas

By: [Signature]
Signature

Dan A. Gattis
Printed Name

County Judge
Title

03-30-2015
Date

LIST OF EXHIBITS

Exhibit A - Services to be Provided by County

Exhibit B - Services to be Provided by Engineer

Exhibit C - Work Schedule

Exhibit D - Fee Schedule *(based on approved rates in PSA Exhibit II executed by Commissioners Court action, rates cannot be amended through a Supplemental to a Work Authorization)*

OK
m 3/11/2015

IH-35 NBFR - Fee Estimate
Supplemental No. 2 to Work Authorization No. 1

Month	PM/Sr. Eng.		RE/Eng.		Senior Inspector		Scheduler/PC		Record Keeper		Administrative		Materials Testing	Mileage	Printing
	Hrs.	Extension	Hrs.	Extension	Hrs.	Extension	Hrs.	Extension	Hrs.	Extension	Hrs.	Extension			
Apr-15	10	\$ 2,579.50	160	\$ 25,944.00	160	\$ 19,873.60	3	\$ 584.55	160	\$ 12,363.20	3	\$ 311.43	\$ 5,000.00	\$ 600.00	\$ -
May-15	10	\$ 2,579.50	200	\$ 32,430.00	200	\$ 24,842.00	3	\$ 584.55	200	\$ 15,454.00	3	\$ 311.43	\$ 5,000.00	\$ 600.00	\$ -
Jun-15	10	\$ 2,579.50	160	\$ 25,944.00	160	\$ 19,873.60	3	\$ 584.55	160	\$ 12,363.20	3	\$ 311.43	\$ 5,000.00	\$ 600.00	\$ -
Jul-15	10	\$ 2,579.50	160	\$ 25,944.00	80	\$ 9,936.80	3	\$ 584.55	160	\$ 12,363.20	3	\$ 311.43	\$ 5,000.00	\$ 600.00	\$ -
Aug-15	10	\$ 2,579.50	200	\$ 32,430.00	0	\$ -	3	\$ 584.55	200	\$ 15,454.00	3	\$ 311.43	\$ 5,000.00	\$ 600.00	\$ 150.00
	50	\$ 12,897.50	880	\$ 142,692.00	600	\$ 74,526.00	15	\$ 2,922.75	880	\$ 67,997.60	15	\$ 1,557.15	\$ 25,000.00	\$ 3,000.00	\$ 150.00

Total Estimated Fee: \$ 330,743.00