

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Alpha Paving Industries, LLC
2. Change Order Work Limits: Sta. N/A to Sta. N/A
3. Type of Change (on federal-aid non-exempt projects): _____ (Major/Minor)
4. Reasons: CODE: 2E (3 Max. - In order of importance - Primary first)

Project:	<u>14IFB00243</u>
Roadway:	_____
Purchase Order Number:	_____

Quantities adjusted due to differing site conditions.

6. Work to be performed in accordance with Items: 666 and Special Specification
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p><i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses, additional changes for time, overhead and profit, or loss of compensation as a result of this change</i></p> <p>THE CONTRACTOR Date <u>7/29/15</u></p> <p>By <u>D. Andrew Kin</u></p> <p>Typed/Printed Name <u>D. Andrew Kin</u></p> <p>Typed/Printed Title <u>President</u></p>	<p>The following information must be provided</p> <p>Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u></p> <p>Amount added by this change order: <u>(\$15,258.45)</u></p>
--	--

RECOMMENDED FOR EXECUTION:

<p>Project Manager Construction Observer</p> <p><u>[Signature]</u> 7/28/15</p> <p>Design Engineer Date</p> <p><u>[Signature]</u> 7/29/15</p> <p>Program Manager Date</p>	<p>County Commissioner Precinct 1 Date</p> <p><input type="checkbox"/> APPROVED <input type="checkbox"/> REQUEST APPROVAL</p> <p>County Commissioner Precinct 2 Date</p> <p><input type="checkbox"/> APPROVED <input type="checkbox"/> REQUEST APPROVAL</p> <p>County Commissioner Precinct 3 Date</p> <p><input type="checkbox"/> APPROVED <input type="checkbox"/> REQUEST APPROVAL</p>
--	---

Design Engineer's Seal



<p>County Commissioner Precinct 4 Date</p> <p><input type="checkbox"/> APPROVED <input type="checkbox"/> REQUEST APPROVAL</p> <p><u>[Signature]</u> 08-06-2015</p> <p>County Judge Date</p>

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

Project # 14IFB00243

TABLE A: Force Account Work and Materials Placed into Stock[illegible]

TABLE B: Contract Items

[illegible]

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

STEP 1

-This item is required to be submitted with references before the deadline of:

TUESDAY September 9, 2014 AT 3:00 PM.

SCHEDULE "A"

PRICE SHEET

-REQUIRED AS A PART OF STEP 1-

TWIN LAKES PARK FOG SEAL

THIS FORM MUST BE COMPLETED AND RETURNED BY THE DEADLINE OF:

Tuesday, September 9, 2014

The undersigned Bidder, having become familiar with this IFB agrees to furnish the goods and/or services in accordance with this IFB.

Bidder shall state Unit Price and Total Cost amount for each unit item.

Bid Items and Estimate of Quantities Twin Lakes Park Fog Seal (Polymer-Modified Emulsified Asphalt Surface Treatment) Project						
Item#	NO.	Description	Units	Quantity	Unit Price	Cost
XXX	XXXX	POLYMER-MODIFIED EMULSIFIED ASPHALT SURFACE TREATMENT	GAL	12105	10 ¹⁵	122,865 ¹⁵
500	2001	MOBILIZATION	LS	1	2,000 ⁰⁰	2,000 ⁰⁰
666	2011	REFL PAV MRK TY I (W) 4" (SLD) (090MIL)	LF	6376	3 ⁰⁰	19,128 ⁰⁰
666	2053	REFL PAV MRK TY I (W) (ARROW) (090MIL)	EA	5	300 ⁰⁰	1,500 ⁰⁰
666	2145	REFL PAV MRK TY II (W) 4" (SLD)	LF	6376	1 ⁰⁰	6,376 ⁰⁰
666	2160	REFL PAV MRK TY II (W) (ARROW)	EA	5	100 ⁰⁰	500 ⁰⁰
666	2390	RE PM TY II (ACC PRK) (WHT) (SYMBOL ONLY)	EA	14	50 ⁰⁰	700 ⁰⁰
666	XXXX	REFL PAV MRK TY I (R) (SLD) 6" (090MIL)	LF	1692	3 ⁰⁰	5,076 ⁰⁰
666	XXXX	REFL PAV MRK TY II (R) (SLD) 6"	LF	1692	1 ⁰⁰	1,692 ⁰⁰
			Total			162,837 ¹⁵

Application of the fog seal product is confined to periods in which the climate conditions meet those discussed in the technical specifications (Short periods of time in the Fall and Spring). Because of this, bidder shall guarantee pricing for 12 months from the time of award.