

Received

JUL 30 2015

HNTB Corporation
Round Rock

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

Received

JUL 24 2015

HNTB Corporation
Round Rock

RECEIVED

JUL 27 2015

BY: PSI

1. CONTRACTOR: The Levy Company, L.P.
2. Change Order Work Limits Sta. 26+00 to Sta. 27+50
3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 3H, 2E (3 Max. - In order of importance - Primary first)

Project: 14IFB00226

Roadway: Lakeline @ US 183

Purchase Order Number: _____

5. Describe the work being revised.

3H: County Convenience. Cost savings opportunity discovered during construction: Cost savings were realized for various items of work, including eliminating new conduit (bored and trenched) by reusing some existing conduit runs for the new signal layout and reusing an original signal pole assembly in lieu of installing a new signal pole assembly. Both TxDOT and the City of Austin approved these changes to the project. 2E: Differing Site Conditions (unforeseeable). Miscellaneous differences in site conditions (unforeseeable) (Item 9): This Change Order provides for balancing the overrun/under run of Contract quantities for the Project as a result of addressing field conditions not accounted for in the original plan quantities. This Change Order also adds new items to compensate the Contractor for the use of peace officers for traffic control, for the purchase of a new signal assembly which was subsequently delivered to the County as a field adjustment allowed for reuse of the existing assembly, and for a lane closure needed on the US 183 southbound frontage road to construct the new right turn island.

6. Work to be performed in accordance with Items: See Attached
7. New or revised plan sheet(s) are attached and numbered: 8, 13 and 17
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No
9. New Special Provisions to Item N/A No. N/A Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses, additional changes for time, overhead and profit, or loss of compensation as a result of this change.</p>	<p>The following information must be provided</p>
<p>THE CONTRACTOR Date <u>7-16-15</u></p>	<p>Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u></p>
<p>By <u>[Signature]</u></p>	<p>Amount added by this change order: <u>(\$77,531.02)</u></p>
<p>Typed/Printed Name <u>Will Catane</u></p>	
<p>Typed/Printed Title <u>Project Manager</u></p>	

RECOMMENDED FOR EXECUTION:

[Signature] P.E. 7/27/15
Project Manager Date

N/A
Design Engineer Date

[Signature] 7/28/2015
Program Manager Date

Design Engineer's Seal:

See Revised Plan Sheets

County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

[Signature] 08-06-2015
County Judge Date
☐ APPROVED