

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Adam Heath Construction

2. Change Order Work Limits: Sta. N/A to Sta. N/A

3. Type of Change (on federal-aid non-exempt projects): _____ (Major/Minor)

4. Reasons: CODE: 2E (3 Max. - In order of importance - Primary first)

Project: Sign Shop Phase II

Roadway: _____

Purchase Order Number: 157872

Quantities adjusted due to differing site conditions.

6. Work to be performed in accordance with Items: _____

7. New or revised plan sheet(s) are attached and numbered: N/A

8. New Special Provisions to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

THE CONTRACTOR Date _____

By _____

Typed/Printed Name _____

Typed/Printed Title _____

The following information must be provided

Time Ext. #: N/A Days added on this CO: 0

Amount added by this change order: \$3,600.00

RECOMMENDED FOR EXECUTION:

Project Manager Construction Observer Date _____

Design Engineer Date _____

Design Engineer's Seal:


 10/1/15
Program Manager Date

County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

 10-16-2017
☒ APPROVED County Judge Date

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

Project # Sign Shop Phase II

TABLE A: Force Account Work and Materials Placed into Stock

	LABOR	HOURLY RATE			HOURLY RATE

TABLE B: Contract Items

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		OVERRUN/UNDERRUN
				QUANTITY	ITEM COST		QUANTITY	ITEM COST	
	Build/replace partitions and damaged hardware	LS	\$2,950.00				1.00	\$2,950.00	\$2,950.00
	Install new door and light	LS	\$650.00				1.00	\$650.00	\$650.00
TOTALS					\$0.00			\$3,600.00	\$3,600.00