

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

Received

OCT 09 2015

HNTB Corp.

1. CONTRACTOR: Kwest Group
2. Change Order Work Limits: Sta. 1+00 to Sta. 12+96
3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 4B, 2E (3 Max. - In order of importance - Primary first)

Project:	<u>151FB102</u>
Roadway:	<u>CR 245</u>
Purchase Order Number:	

5. Describe the work being revised:

4B: Third Party Accommodation. Third party requested work. This Change Order adds a new Contract item to compensate the Contractor for installing a Pressure Reducing Valve (PRV) on the proposed 6 inch waterline, as required by the City of Georgetown.
2E: Differing Site Conditions (unforeseeable). Miscellaneous difference in site conditions (unforeseeable)(Item 9). The existing waterline was in a different location than shown on the plans, which allowed the Contractor to tie into the existing system at the new location, reducing the contract quantity of new waterline required to be installed

6. Work to be performed in accordance with Items: See Attached
7. New or revised plan sheet(s) are attached and numbered: PP-04 and PVD Detail Sheet
8. New Special Provisions/Specification to the contract are attached: ☒ Yes ☐ No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item 511S are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses, additional changes for time, overhead and profit, or loss of compensation as a result of this change. THE CONTRACTOR Date <u>10/1/15</u> By <u>[Signature]</u> Typed/Printed Name <u>Dennis L. Lott</u> Typed/Printed Title <u>Project Manager</u>	The following information must be provided Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u> Amount added by this change order: <u>\$29,428.53</u>
--	--

RECOMMENDED FOR EXECUTION:

[Signature] 10/5/15
 Project Manager Date

N/A
 Design Engineer Date

[Signature]
 Program Manager Date

Design Engineer's Seal:

See Attached Plan Sheets

County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

[Signature] 10-12-2015
 County Judge Date
☒ APPROVED