

SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO
WORK AUTHORIZATION NO. 2

PROJECT: Williamson County Expo Center Survey Services

This Supplemental Work Authorization No. 1 to Work Authorization No. 2 is made pursuant to the terms and conditions of the Williamson County Contract for Surveying Services, being dated February 26, 2015 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Surveying And Mapping, LLC. (the "Surveyor").

WHEREAS, the County and the Surveyor executed Work Authorization No. 2 dated effective November 30, 2015 (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Surveyor agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on December 30, 2016. The Services to be Provided by the Surveyor shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C".

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Surveyor understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the Supplemental Work Authorization. It is further understood and agreed by Surveyor that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Surveyor.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Surveyor have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

EXECUTED this 13th day of September, 2016.

SURVEYOR:

Surveying And Mapping, LLC

By: 
Signature

William R. Herring, RPLS
Printed Name

Sr. Project Manager
Title

COUNTY:

Williamson County, Texas

By: 
Signature

DAN A GATTIS
Printed Name

County Judge
Title

LIST OF ATTACHMENTS

Attachment A - Services to be Provided by County

Attachment B - Services to be Provided by Surveyor

Attachment C - Work Schedule

Attachment D - Fee Schedule

Attachment A - Services to be Provided by County

1. County will provide project management.
2. County will provide a single point of contact, to be identified upon Notice to Proceed.
3. County will provide aluminum caps for iron rods, if needed.

Attachment B - Services to be Provided by Surveyor

The scope of services to be provided by the Surveyor is as defined in the enclosed November 19, 2015 letter from SAM to Dale Butler, Project Manager.

Additional Services will be addressed as requested by Williamson County on a time and materials basis based on the Hourly Rate Schedule in the February 2015 PSA. If requested, a scope of work and estimated fee will be provided in writing prior to SAM proceeding with any additional service.



Surveying And Mapping, LLC

4801 Southwest Parkway, Building Two, Suite 100, Austin, TX 78735

Ofc 512.447.0575 Fax 512.326.3029

info@sam.biz www.sam.biz TX Firm # 10064300

November 19, 2015

Dale Butler Project Manager

Williamson County Facilities

3101 SE Inner Loop

Georgetown, TX 78626

**Re: Williamson County Expo Center Survey Services Contract
Proposed Oncor Easement
SAM Proposal No.: P2015-0090 (Job No. 1015035533)**

Dear Mr. Butler:

As requested we prepared the attached proposal for surveying services to prepare and deliver a Legal Description & Exhibit of the proposed location of a 20' Wide P.U.E. to the Williamson County Expo Center, per the directions of Oncor & information you provided to us Thursday, October 22, 2015, (attached).

After you have reviewed the proposal, please give me a call if you have any questions. We can begin the survey immediately upon your written authorization to proceed.

Sincerely yours,

SURVEYING AND MAPPING, LLC (SAM)

A handwritten signature in black ink, reading "Joe D. Webber, Jr." in a cursive script.

Joe D. Webber, Jr.,
RPLS Senior Staff /
Project Manager



**Survey Scope of Services
Williamson County Expo Center
Williamson County, Texas**

Exhibit B – Services to be provided

Survey and Mapping, LLC (SAM) – Surveying Tasks will include:

- I. **PROJECT CONTROL** – SAM will utilize existing project control established during the previous work authorization. The project control horizontal datums NAD83/93 (Texas State Plane, Central Zone)].
- II. **RIGHT OF ENTRY (ROE)** – Williamson County will provide SAM with ROE within the project limits.
- III. **EASEMENT DELINEATION** – SAM shall utilize the basemap developed during for WA #1 in combination with the following to construct the location of the Proposed 20' Wide P.U.E., which will be centered on the existing Power Poles running north to the Expo Center Driveway (being designed by Halff & Associates). From this point the easement will proceed easterly, parallel to and XX' southerly of said Proposed Driveway to a point at the southeast corner of the intersection of said Proposed Driveway and then northerly along the north/south driveway to a point the will be perpendicular to the Utility Company Transformer (as shown on the attachment). From this point the P.U.E. will proceed easterly to the area of the Proposed Transformer for the Point Of Termination.
- IV. **FIELD SURVEYS** - SAM will locate the existing facilities (structures) within the current P.U.E. and these structures will be tied to the project control.
- V. **EASEMENT CONSTRUCTION** - Utilizing the data obtained from SAM's previous field survey, and information provided by Halff & Associates for their proposed improvements, we will determine location of the existing P.U.E. as shown on the attached map along with the electronic drawings provided to us defining the position of the Proposed P.U.E. by Williamson County.
- VI. **FIELD STAKING** – SAM will stake the corners of the Proposed P.U.E. upon acceptance of the final location per Williamson County.
- VII. **DELIVERABLES** –
 - A. Legal Description (Metes & Bounds)
 - B. Exhibit for the Proposed P.U.E.

The Fee for these services will not exceed **\$5,055.50** based on the attached Rate Schedule accepted by Williamson County for this Contract.



ADDITIONAL SERVICES - In addition to the services described in the foregoing Scope of Services, SAM can provide additional services if requested by Williamson County, on a time and materials basis, after submittal of an estimated budget and receipt of written authorization. These additional services could include, but are not limited to, the following:

- ROW surveying and mapping services beyond that scoped herein
- Obtaining Right-of-Entry from the adjoining landowners to survey on private property
- SUE services (QL A, B, or D) for the project
- Design Survey Services
- Title abstracting
- Records Research
- Establishing Horizontal/Vertical Survey Control beyond that scoped herein
- Revisions due to change in the alignment
- Contacting One-Call to facilitate the markings of underground utilities

Attachment C - Work Schedule

All work shall be completed as soon as practical but no later than 30 days after the notice to proceed date.

Attachment D - Fee Schedule



STANDARD AUSTIN RATE SCHEDULE

Effective October 16, 2014

(Rates subject to Re-negotiation/CPI adjustment at the beginning of each calendar year)

SURVEY FIELD CREW SERVICES:

Two (2) Person Survey Field Crew	\$130.00 per hour
Three (3) Person Survey Field Crew	\$160.00 per hour
Additional Rodperson, Chainperson or Flagperson	\$32.00 per hour
1 Person Crew with Receiver or Robotic Total Station	\$105.00 per hour
GPS Receiver	\$25.00 per hour
Field Coordinator	\$85.00 per hour
ATV or Utility Vehicle	\$75.00 per day

Field crews are equipped with a four-wheel drive vehicle. There is mileage charge for survey crew vehicles computed at the current I.R.S. mileage allowance.

SURVEY OFFICE PERSONNEL SERVICES:

Principal	\$170.00 per hour
Associate/Senior Project Manager	\$145.00 per hour
Project Manager	\$125.00 per hour
Staff Surveyor	\$110.00 per hour
GPS/HDS Coordinator	\$105.00 per hour
Surveyor-In-Training (SIT)	\$90.00 per hour
Senior Survey Technician	\$90.00 per hour
Survey Technician	\$80.00 per hour
Administration / Clerical Support	\$60.00 per hour

All surveying services are regulated under the Texas Board of Professional Land Surveying. The Board can be contacted at 12100 Park 35 Circle, Bldg A, Suite 156 Austin, Texas 78753.

GEOSPATIAL SERVICES:

Principal	\$170.00 per hour
Senior Project Manager	\$155.00 per hour
Project Manager	\$140.00 per hour

Acquisition Manager	\$125.00 per hour
Pilot	\$125.00 per hour
Photogrammetrist / Project Lead	\$105.00 per hour
Acquisition / Calibration / Aerial Triangulation Technician	\$95.00 per hour
LiDAR / Photogrammetry Technician	\$92.50 per hour
HDS Laser Scanning Technician	\$95.00 per hour

EQUIPMENT:

Aerial LiDAR System (Equipment Only)	\$6,500.00 per day
Mobile Mapping System (Equipment Only)	\$6,000.00 per day
Mobile Mapping Equipment Stand-by Fee (Equipment Only)	\$3,000.00 per day
HDS Laser Scanner	\$850.00 per day
High Rail Equipped Vehicle	\$100.00 per day
Weather Station	\$100.00 per day
Oblique Camera System	\$250.00 per day
Video Camera System	\$50.00 per day
Helicopter (Turbine Engine Powered)	\$1,450.00 per hour
Helicopter (Reciprocal Engine Powered)	\$850.00 per hour
GPS Receiver (Unmanned)	\$25.00 per hour
Geospatial Work Station	\$15.00 per hour
Aerial Film Scanning	\$10.00 per frame