

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Lone Star Paving
2. Change Order Work Limits: Sta. 21+00 to Sta. 46+50
3. Type of Change (on federal-aid non-exempt projects): _____ (Major/Minor)
4. Reasons: 2E (3 Max. - In order of importance - Primary first)

Project: IFB -1607-101

Roadway: Ronald Reagan Blvd

Purchase Order Number: _____

5. Describe the work being revised:




Quantities adjusted due to differing site conditions.

6. Work to be performed in accordance with Items: 341
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p><i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change</i></p> <p>THE CONTRACTOR Date <u>11/18/16</u></p> <p>By <u>Randall Rosenbaum</u></p> <p>Typed/Printed Name <u>RANDALL ROSENBAUM</u></p> <p>Typed/Printed Title <u>Sr. P.M.</u></p>	<p>The following information must be provided</p> <p>Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u></p> <p>Amount added by this change order: <u>\$168,203.00</u></p>
--	---

RECOMMENDED FOR EXECUTION:

 Project Manager Construction Observer	<u>11/22/16</u> Date	County Commissioner Precinct 1 <input type="checkbox"/> APPROVED <input type="checkbox"/> REQUEST APPROVAL	Date
 Design Engineer	<u>11/22/16</u> Date	County Commissioner Precinct 2 <input type="checkbox"/> APPROVED <input type="checkbox"/> REQUEST APPROVAL	Date
 Program Manager	<u>11/22/16</u> Date	County Commissioner Precinct 3 <input type="checkbox"/> APPROVED <input type="checkbox"/> REQUEST APPROVAL	Date

Design Engineer's Seal:



County Commissioner Precinct 4 <input type="checkbox"/> APPROVED <input type="checkbox"/> REQUEST APPROVAL	Date
<input type="checkbox"/> APPROVED	County Judge
	Date

WILLIAMSON COUNTY, TEXAS
CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Lone Star Paving
2. Change Order Work Limits: Sta. 21+00 to Sta. 46+50
3. Type of Change (on federal-aid non-exempt projects): _____ (Major/Minor)
4. Reasons: 2E (3 Max. - In order of importance - Primary first)

Project: IFB -1607-101

Roadway: Ronald Reagan Blvd

Purchase Order Number: _____

5. Describe the work being revised:

Quantities adjusted due to differing site conditions.

6. Work to be performed in accordance with Items: 341
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No
9. New Special Provisions to Item N/A No N/A, Special Specification Item N/A are attached.
- Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

The following information must be provided

Time Ext. #: N/A Days added on this CO: 0

Amount added by this change order: \$168,203.00

THE CONTRACTOR

Date 11/18/16

By Randall Rosenbaum

Typed/Printed Name

RANDALL ROSENBAUM

Typed/Printed Title

SR. P.M.

RECOMMENDED FOR EXECUTION:

[Signature]
Project Manager
Construction Observer

11/22/16
Date

County Commissioner Precinct 1
☐ APPROVED ☐ REQUEST APPROVAL Date

Kelly G. Morrelli
Design Engineer

11/22/16
Date

County Commissioner Precinct 2
☐ APPROVED ☐ REQUEST APPROVAL Date

Terron Everts
Program Manager

11/22/16
Date

County Commissioner Precinct 3
☐ APPROVED ☐ REQUEST APPROVAL Date

Design Engineer's Seal:



County Commissioner Precinct 4
☐ APPROVED ☐ REQUEST APPROVAL Date

[Signature]
County Judge

12-01-2016
Date

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

Project # IFB -1607-101

CHANGE ORDER NUMBER: 1

[illegible]

ITEM		DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		NEW		OVERRUN/ UNDERRUN
					QUANTITY	ITEM COST	QUANTITY	ITEM COST	
341-6043		D - GR HMA TY - D PG70-22	TON	\$70.00	6,685.00	\$467,950.00	2,402.90	\$636,153.00	\$168,203.00
			TOTALS			\$467,950.00		\$636,153.00	\$168,203.00



2" additional mix from SH 29 to Kaufman Loop

STA	Length	Width	SY	Ton	
turnaround	275	24		733.3	84.3
SB lanes 21+00 to 27+00	600	62		4133.3	475.3
SB lanes 27+00 to 36+50	950	43		4538.9	522.0
NB lanes 20+50 to 32+00	1150	36		4600.0	529.0
NB lanes 32+00 to 36+50	450	32		1600.0	184.0
Joined lanes 36+50 to 40+50	400	56		2488.9	286.2
40+50 to 46+50	600	42		2800.0	322.0
				0.0	0.0
		total		20894.4	2402.9

2402.9

unit \$70.00

\$168,203.00

check

mm