



3171 SE Inner Loop
Georgetown, TX
78626

T: (512) 663-7461
F: (512) 681-9752

March 09, 2017

Dwayne Gossett
Williamson County, Texas
3101 SE Inner Loop
Georgetown, TX 78620

Re: North Campus Facilities

Job No: 233901

Subj: Change Proposal No. 233901-0002

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of \$0 (zero) dollars to provide Jacking and Boring for Roadway Sleeve Shown to be Existing for the above referenced project.

Jacking and Boring for Roadway Sleeve

Our price is valid for Ten (10) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours,
VAUGHN CONSTRUCTION

A handwritten signature in blue ink, appearing to read "DBoram", written over a light blue rectangular background.

Doug Boram

Attachments:

CC: Brody Harris

FORM B

PROJECT: North Campus Facilities

CHANGE PROPOSAL NO: 233901-0002

QUOTATION :

Item	Labor	Materials	Subs	Total
Initial Investigation for Road Sleeve	\$0.00	\$0.00	\$3,500.00	\$3,500.00
Jacking and Boring for Roadway Sleeve	\$0.00	\$0.00	\$110,686.00	\$110,686.00
To Funded by Owners Contingency	\$0.00	\$0.00	\$(114,186.00)	\$(114,186.00)

Totals \$0.00 \$0.00 \$0.00 \$0.00

Insurance, Tax, Benefits on Labor \$0.00

Overhead \$0.00

Fee on Subs \$0.00

Fee on JTV \$0.00

Bond \$0.00

Remodel Tax \$0.00


TOTAL \$0.00

TIME EXTENSION TO CONTRACT: 10 Days

Submitted Date: 3/9/2017

Accepted

VAUGHN CONSTRUCTION

By: 

By: 
Doug Boram

Date 03-30-2017

Proposal Valid for 10 Days

WPM Construction Services, Inc.
Job #16-30 Williamson County North Campus

Jack and Bore Proposal

[illegible]

				\$	96,248.75
Date:	3/7/2016		OH&P	15.00%	\$ 14,437.31
				\$	110,686.00

Funds Tracking Log

Change Proposal No.	Change Type & No.	Time Extension (Days)		GMP Breakdown					GMP #2339.01	Total Updated Contract Amount
		Pending	Approved	Cost of Work	CM Contingency	Owner Contingency	General Conditions	Construction Phase Fee		
N/A	GMP	-	-	\$18,195,395	\$0	\$406,772	\$1,896,522	\$625,467	\$21,124,156	\$21,124,156
1	OCO	0	-	\$3,659	\$0	(\$3,659)	\$0	\$0	\$0	\$21,124,156
2	OCO	10	-	\$114,186	\$0	(\$114,186)	\$0	\$0	\$0	\$21,124,156
3			-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
4		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
5		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
6		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
7		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
8		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
9		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
10		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
11		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
12		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
13		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
14		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
15		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
16		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
17		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
18		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
19		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
20		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
21		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
22		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
23		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
24		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
25		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
26		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
27		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
28		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
29		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
30		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,124,156
Current Amounts		10	0	\$18,313,240	\$0	\$288,927	\$1,896,522	\$625,467	\$21,124,156	\$21,124,156