



CONTRACT AMENDMENT NO. 1
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES

WILLIAMSON COUNTY ROAD BOND PROJECT:
Neenah Avenue Widening ("Project")

THIS CONTRACT AMENDMENT NO. 1 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Stantec Consulting Services Inc. (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective January 26, 2015 (the "Contract");

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the "Compensation Cap" under Article 5 of the Contract limits the maximum amount payable under the Contract to \$500,000 and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$500,000 to \$620,000.
- II. The hourly Rates in the original Exhibit D of the Contract remain in effect.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:

By: _____

Signature

Todd Janssen, P.E.

Printed Name

Senior Principal

Title

3.21.17

Date

COUNTY:

By: _____

Signature

DAN A GATTI


Printed Name

County Judge

Title

04-17-2017

Date

OK  4/12/17