



3171 SE Inner Loop
Georgetown, TX
78626

T: (512) 663-7461
F: (512) 681-9752

April 20, 2017

Dwayne Gossett
Williamson County, Texas
3101 SE Inner Loop
Georgetown, TX 78620

Re: North Campus Facilities

Job No: 233901

Subj: Change Proposal No. 233901-0005

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of \$0 (zero) dollars to provide 24 Ga. Bristol Blue PEMB Color for the above referenced project.

24 Ga. Bristol Blue PEMB Color

Our price is valid for Ten (10) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours,
VAUGHN CONSTRUCTION

A handwritten signature in black ink, appearing to read "Boram", written over a horizontal line.

Doug Boram

Attachments:

CC:

FORM B

PROJECT: North Campus Facilities

CHANGE PROPOSAL NO: 233901-0005

QUOTATION :

Item	Labor	Materials	Subs	Total
24 Ga. Bristol Blue PEMB Color	\$0.00	\$0.00	\$19,676.00	\$19,676.00
To be Funded by CM Contingency	\$0.00	\$0.00	\$(19,676.00)	\$(19,676.00)

Totals	\$0.00	\$0.00	\$0.00	\$0.00
--------	--------	--------	--------	--------

Insurance, Tax, Benefits on Labor	\$0.00
-----------------------------------	--------

Overhead	\$0.00
----------	--------

Fee on Subs	\$0.00
-------------	--------

Fee on JTV	\$0.00
------------	--------

Bond	\$0.00
------	--------

Remodel Tax	\$0.00
-------------	--------

TOTAL	\$0.00
-------	--------

TIME EXTENSION TO CONTRACT: 0 Days

Submitted Date: 4/20/2017

Accepted

VAUGHN CONSTRUCTION

By:

Date

05-21-2017

By:

Doug Boram

Proposal Valid for 10 Days

Funds Tracking Log

Change Proposal No.	Change Type & No.	Time Extension (Days)		GMP Breakdown					GMP #2339.01	Total Updated Contract Amount
		Pending	Approved	Cost of Work	CM Contingency	Owner Contingency	General Conditions	Construction Phase Fee		
N/A	GMP	-	-	\$18,195,395	\$406,771	\$406,772	\$1,896,522	\$625,467	\$21,530,927	\$21,530,927
1	OCO	0	-	\$3,659	\$0	(\$3,659)	\$0	\$0	\$0	\$21,530,927
2	OCO	10	10	\$114,186	\$0	(\$114,186)	\$0	\$0	\$0	\$21,530,927
3	OCO	0	-	\$1,727	\$0	(\$1,727)	\$0	\$0	\$0	\$21,530,927
4	OCO	0	-	\$19,494	\$0	(\$19,494)	\$0	\$0	\$0	\$21,530,927
5	OCO	0	-	\$19,676	(\$19,676)	\$0	\$0	\$0	\$0	\$21,530,927
6		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
7		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
8		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
9		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
10		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
11		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
12		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
13		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
14		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
15		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
16		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
17		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
18		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
19		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
20		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
21		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
22		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
23		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
24		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
25		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
26		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
27		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
28		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
29		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
30		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
Current Amounts		10	10	\$18,354,137	\$387,095	\$267,706	\$1,896,522	\$625,467	\$21,530,927	\$21,530,927