


**SUPPLEMENTAL WORK AUTHORIZATION NO. 3  
TO  
WORK AUTHORIZATION NO. 1**



**WILLIAMSON COUNTY ROAD BOND PROJECT:**  
*Ronald Reagan Blvd. at IH-35 schematic*

This Supplemental Work Authorization No. 3 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated October 10, 2014 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Binkley & Barfield, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 1 dated effective October 13, 2014 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- II. The Services to be Provided by the Engineer that were set out in the original Attachment "B" of the Work Authorization are hereby amended, changed and modified as shown in the attached revised Attachment "B" (must be attached).
- III. The Work Authorization shall terminate on December 31, 2018. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).
- IV. The maximum amount payable for this Work Authorization is decreased from \$555,027 to \$532,040.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

**ENGINEER:**

By: BDR  
Signature

Brian Rice  
Printed Name

Vice President  
Title

9/12/17  
Date

**COUNTY:**

By: [Signature]  
Signature

DAN A. CARTER  
Printed Name

County Judge  
Title

09-22-2017  
Date

OK  
9/12/2017

**LIST OF ATTACHMENTS**

Attachment B - Services to be Provided by Engineer

Attachment C - Work Schedule

## Attachment B - Services to be provided by Engineer

The following general tasks in the original scope of work are proposed to be de-scoped.

- **Public Engagement:** The remaining scope and fee associated with public outreach including facilitation of 1 public meeting (Public Open House Meeting 2) and associated maintenance of public engagement information (-\$22,272).
- **Reimbursable:** The remaining reimbursable fees were not required to perform the project (-\$715).

Total Fee to be de-scoped:

Public Engagement: <\$22,272>

Reimbursable: <\$ 715>

Total: <\$22,987>

**Attachment C – Work Schedule**

<u>Milestone</u>	<u>Task Description</u>	<u>Begin Date</u>	<u>End Date</u>
Task 1	Project Management	10/1/14	12/31/18