

SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO
WORK AUTHORIZATION NO. 2

PROJECT: On Call Geotechnical Engineering and Materials Testing

This Work Authorization is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated January 10, 2017 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and PaveTex Engineering & Testing, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 2 dated effective August 8, 2017 (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The above referenced Work Authorization termination date shall be modified to September 30, 2018. The Services to be provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C".

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Engineer understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the Supplemental Work Authorization. It is further understood and agreed by Engineer that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Engineer.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

EXECUTED this 26th day of September, 2017.

ENGINEER:

PaveTex Engineering & Testing, Inc.

By: 

Signature

Sarah Tahmoressi

Printed Name

Executive Vice President

Title

COUNTY:

Williamson County, Texas

By: 

Signature

Dan A. Gattis, County Judge

Printed Name

County Judge

Title

Attachment C - Work Schedule

PaveTex shall provide a work schedule for the assigned task. Work shall begin immediately upon receipt of agreement between County and PaveTex on the work schedule and authorization to proceed on assigned services.